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1.  Introduction 
 
1.1  Background  
The 1998 DoD Inspector General report indicates that the cumulative operating and 
maintenance (O&M) costs for 75 pump and treat systems operating at DoD chlorinated 
solvent groundwater sites (a subset of over 200 DoD pump and treat sites) was $40 
million in FY 1996, and these costs are projected to reach $1 billion in the year 2020.  
Recent studies completed by the EPA and the Navy indicate that the majority of pump and 
treat systems are not operating as designed, have unachievable or undefined goals, and 
have not been optimized since installation.  Even under ideal circumstances, (i.e., when the 
initial pump and treat system has been appropriately designed with clearly-defined 
objectives), changes in contaminant distributions and aquifer stresses, alongside evolving 
regulatory climates result in the need for system optimization.  Although it is recognized 
that many of these pump and treat systems are ineffective for cleanup, it must be realized 
that to comply with existing regulations, they will continue to operate until the “silver 
bullet” solution is developed.  In the interim, the potential for tremendous cost savings 
exists with the application of simple screening tools and optimization-simulation modeling. 
The optimization-simulation models link mathematical optimization techniques with 
simulations of groundwater flow and/or solute transport, to determine the best 
combination of well locations and pumping rates. 
 
1.2  Official DoD Requirement Statement(s) 
 
Service Requirement # Requirement Title Priority (H,M,L) 
Army A(1.5.o) Development of Predictability 

Model for In-Situ 
Groundwater Treatment 
(Containment/Movement) 

L 

Air Force 2008 
 

Methods and Remedial 
Techniques are Needed to 
More Effectively Treat 
Groundwater Contaminated 
with Chlorinated Solvents  

M 

Navy 1.I.1.e 
 

Improved remediation of 
groundwater contaminated 
with non-chlorinated 
hydrocarbons 

M 

Navy 1.I.1.g Improved remediation of 
groundwater contaminated 
with chlorinated hydrocarbons 
and other organics 

H 

Navy 1.II.1.a  
 

Improved fate, effects and 
transport models for 
groundwater 

M 

 
This project addresses the optimization of pump and treat systems that have been installed 
to contain and/or remediate groundwater contamination by dissolved chemicals.  
Optimization will be performed by coupling optimization algorithmns to groundwater flow 
and transport models to select the best combination of well locations and pumping rates 
needed to achieve a particular pump and treat design objective.  The application of 
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mathematical optimization codes to optimize a pump and treat system can greatly reduce 
the total life cycle O&M costs for a pump and treat system while allowing remedial 
objectives to be accomplished more quickly.  Finally, this mathematical approach to 
optimizing pump and treat systems requires up-to-date and accurate groundwater flow 
and transport models and will encourage their development.   
 
1.3  Objectives of the Demonstration 
 
The primary objective of the overall project is to demonstrate the cost benefit of applying 
transport optimization codes, which couple sophisticated optimization techniques 
(nonlinear programming) with simulations of groundwater solute transport.  The 
effectiveness of the optimization codes will be evaluated by comparing the results to a 
trial and error optimization, which will be performed independently and in the same 
schedule.    
 
The trial and error optimization, which will be performed by HSI GeoTrans, is anticipated 
to incorporate hydraulic optimization tools (MODMAN Version 4.0) to solve surrogate 
optimization problems that are based only on groundwater flow components.   This 
independent analysis will allow the primary objective (to demonstrate the cost benefit of 
applying transport optimization codes) to be properly evaluated, because it specifically 
compares solutions obtained for the same problem and same transport model, but without 
the optimization techniques.  These issues will be discussed more thoroughly in the 
forthcoming Technology Demonstration Plan, Part 2: Demonstration of Transport 
Optimization Codes.  
 
A past project, sponsored by the US EPA (US EPA, 1999a,b), demonstrated potential 
savings of millions of dollars in O&M costs over the projected lifetime of the pump and 
treat system at two of three sites from the application of hydraulic optimization, which 
couples simpler optimization techniques (linear and mixed-integer programming) with 
simulations of groundwater flow (but not transport).  Transport optimization techniques 
are potentially more powerful, because they not only look at optimization to accomplish 
hydraulic containment of the contaminant, but also optimization to reduce contaminant 
concentrations to reach a desired cleanup goal; however, transport optimization codes are 
also more complex than hydraulic optimization codes.  
 
This Demonstration Plan (Part 1) pertains to the first phase of the overall project, which 
involves development and application of a screening methodology.  The objective is to 
prioritize sites on the basis of optimization potential, in terms of potential cost savings 
likely to result from an optimization-simulation evaluation.  Twelve existing pump and 
treat systems at DoD installations will be utilized for this effort.  (The criteria used to 
select these twelve sites is discussed in Section 3.1.)  The resulting screening methodology 
will be a valuable tool for determining the potential cost savings from hydraulic and/or 
transport optimization at other DoD facilities. 
 
Based on the application of the screening methodology, three of the twelve sites will be 
selected for the next phase of work (i.e., demonstration of transport optimization codes), 
which will be described in a separate Demonstration Plan (i.e., Part 2). 
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1.4  Regulatory Issues 
For the first phase of work, which involves site screening to evaluate optimization 
potential, there are no regulatory issues that will need to be directly addressed beyond 
those that have constrained the design and operation of the pump and treat systems being 
examined.   
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2.  Technology Description 
 
2.1  Background and Applications 
This ESTCP Technology Demonstration Plan (i.e., Part 1) addresses the use of a 
screening process to evaluate pump and treat systems at twelve sites, and the selection of 
three of those sites for subsequent application of transport optimization codes.  The 
screening tool that will be applied was initially developed for use on an earlier EPA 
hydraulic optimization demonstration study of groundwater pump and treat systems (US 
EPA, 1999a).  The tool is in a spreadsheet format and encompasses the following 
components: 
 
• annual O&M costs, both current and anticipated; 
 
• the time horizon for each annual O&M item, both current and anticipated; 
 
• costs of performing optimization analyses; 
 
• costs of potential system modifications; and 
 
• the discount rate to calculate the net present value (NPV) of future costs. 
 
A sample of the screening spreadsheet developed for the EPA study is provided in 
Appendix B.  Note that this spreadsheet will serve as a launching point for this screening 
effort, and that it will be tailored and refined during the evaluation of additional pump and 
treat sites for transport optimization potential.  Examples of improvements include adding 
components that consider the tradeoff where higher annual costs are desired to achieve a 
quicker cleanup.  As is the case for any design decision based on predictive simulations, it 
will not be possible in the short run to demonstrate actual reductions in product life cycle. 
 
Annual O&M cost components for typical pump and treat systems include electricity, 
parts, chemicals/materials, labor, disposal, and analytical expenses.  The transport 
optimization process assumes that the existing cleanup goals can be accomplished more 
quickly and/or more efficiently.  It is based on the premise that some of the total life cycle 
O&M costs (i.e., annual O&M costs multiplied the anticipated duration of system 
operation) for a pump and treat system depend on the pumping locations and pumping 
rates (which in turn also determine the total pumping rate and/or estimated system 
duration).  However, the extent to which the pumping locations and pumping rates impact 
system costs is site specific and should be determined in advance of conducting transport 
optimization -- hence, the role of the screening process.  
 
The screening process includes the compilation of annual O&M costs for specific sites, 
plus calculations to estimate potential cost reductions that might result from realistic 
modifications to pumping rates and/or pumping locations at each site (e.g., what if system 
duration could be cut by 30% or what if total pumping rate could be cut by 30%.  These 
issues will be addressed in the forthcoming Technology Demonstration Plan for 
Application of Flow and Transport Optimization Codes to Groundwater Pump and Treat 
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Systems, Part 2: Demonstration of Transport Optimization Codes).  Capital costs 
associated with system modifications, including the costs of the mathematical 
optimization, are accounted for.  If after accounting for the cost of the optimization 
analyses and system modifications, total life cycle O&M cost savings can be realized, then 
the site may benefit from a transport optimization analysis approach.  Transport modeling 
can provide useful information, such as estimates of mass removal rates, for hydraulic 
containment remedies.  However, designs for such remedies are typically based on 
hydraulic information provided by a groundwater flow model and typically do not require 
the development of a transport model.   
 
Note that if cleanup (i.e. groundwater restoration to regulatory levels) is not considered a 
realistic objective at the site, yet there is potential to reduce annual O&M costs by system 
modifications, hydraulic optimization, rather than transport optimization, is the 
recommended approach.  Thus, the end product of the fully developed screening tool will 
be to segregate sites that could benefit from a transport optimization analysis approach as 
the first tier, sites that could benefit from a hydraulic optimization analysis approach as a 
second tier, and sites that would not benefit from either approach as the third tier.  Only 
sites that meet the first tier criteria will be considered as demonstration sites for this 
project. 
 
The screening process will prioritize twelve candidate pump and treat systems by the 
quantity of potential cost savings from the application of transport optimization codes.    
A final aspect of the screening process is to evaluate qualitative factors, such as the 
willingness of the installation to implement (i.e., fund) system modifications based on 
results from an optimization effort.  It will also consider if there is a favorable regulatory, 
community and political environment that will support such system modifications within 
the timeframe of the overall project. 
 
Beyond the use of a screening process to select pump and treat sites for this project, this 
methodology has more general application to the selection of an appropriate optimization 
strategy for any given pump and treat system.   This is discussed further in Section 2.2.  
 
2.2  Advantages and Limitations of the Technology 
Although a pump and treat system may be well designed based on existing data, changes 
in contaminant distribution (e.g. with the implementation of an aggressive source removal 
technology), changes in the regulatory climate or regulations, or the availability of new 
site data may necessitate or make favorable the consideration of pump and treat system 
modifications.  Usually some decision-making process is involved with selecting a cost-
effective approach to making these modifications. 
  
The pre-optimization screening tool is a simple spreadsheet approach that allows the user 
to compare current operating and maintenance costs to the estimated costs of a modified 
system.  By requiring the user to assemble the operating and maintenance costs of a 
current system, identifying the system objectives, and considering alternative pumping 
scenarios, the spreadsheets assist in prioritizing an optimization strategy for the site. The 
cost of conducting a screening analysis is expected to be minimal in comparison to the 
overall remediation costs at a site. 
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Typically there are several remediation strategies to consider for a given plume (e.g., 
containment only, containment plus aggressive mass removal, containment of a smaller 
region, etc.), and multiple potential design options for each(e.g., change in well locations, 
change in well rates, etc.).  Total costs (NPV) are estimated for each alternative pumping 
scenario, and compared to the total cost of a baseline system (usually the existing system 
unless system modifications are already in progress). The screening analysis therefore 
determines which, if any, remediation alternatives are worth pursuing. 
 
The results of the screening analysis also provide a basis for prioritizing subsequent design 
activities. For example: 
 
• if the screening analysis indicates that system costs are driven by cleanup time and 
reduction in cleanup time is considered to be technically feasible, then additional design 
effort may be focused on reducing cleanup time (e.g., use of transport optimization to 
evaluating options for containment of source areas and aggressive pumping of dissolved 
plumes); 
• if the screening analysis indicates that system costs are driven by total pumping rate, then 
additional design effort may be focused on minimizing total pumping rate (e.g., hydraulic 
optimization to minimize pumping required for containment); 
• if the screening analysis indicates that system costs are driven by groundwater treatment 
and/or discharge costs, and alternate technologies are potentially feasible, then additional 
design effort may be focused on technology optimization (e.g., technology review, pilot 
testing, etc.). 
 
(Note that the above is an example of the three-tier system mentioned in Section 2.1.) 
 
Finally, this approach also helps to identify politically or socially unfavorable pumping 
scenarios from the outset.   The ESTCP project team has not identified any similar 
screening tools that combine qualitative and quantitative aspects associated with pump and 
treat system improvement.   
 
The success of the pre-optimization screening approach can be limited by the accuracy of 
O&M costs used in the screening analysis and the availability of data to verify the 
accuracy of the existing groundwater flow or transport model.   These may result in an 
overestimate or underestimate of potential cost savings. 
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3.  Pre-Demonstration Activities 
 
3.1  Selecting Sites 
 
Phone interviews were conducted by members of the project team to identify candidate 
pump and treat sites within the DoD for this project.  Sites were first screened to meet the 
following set of criteria:  
• Total pumping rate is at least 50 gpm; 
• A flow model is documented, and is considered up-to-date and valid for design 

purposes by the Site and the regulators; and 
• A transport model is documented, and is considered up-to-date and valid for design 

purposes by Site and the regulators (or it is considered realistic that the transport 
model can be completed, documented and considered valid for design purposes by Site 
and regulators within six months of selection for transport optimization). 

 
For sites meeting these criteria, additional data are being collected.  This is discussed 
further in Section 5.2.  The following criteria will be applied to select 12 candidate sites 
for the pre-optimization screening. 
 
• Annual O&M costs at least $100K/yr;  
• Time horizon for pump and treat system operation is at least 5 years; 
• Pump and treat system is operating 
• Up-to-date plume maps for key contaminants exist; and 
• Interest in participating on this project. 
 
 
The criteria for minimum total pumping and minimum annual O&M cost remove sites with 
limited opportunity for significant cost savings using a transport optimization approach. 
The criteria pertaining to the existence of adequate flow and transport models eliminates 
sites for which a subsequent transport optimization analysis would not be possible within 
the time frame of this demonstration project.  In addition, the selection of the twelve sites 
will incorporate the following preferences: 
 
• simple to moderate complexity is preferred (e.g., more than 10 model layers, if actually 

required to provide adequate simulation, is probably too complex for this study) 
• a single-phase, porous-media model simulating flow/transport in the saturated zone is 

preferred (i.e., multi-phase codes and/or saturated/unsaturated codes and/or 
specialized fracture-flow codes are more complex, subject to greater uncertainty, and 
generally require more simulation time than is appropriate for this demonstration 
project)  

 
These preferences eliminate sites where excessive complexity would prevent the timely 
completion of the subsequent transport optimization simulations, and/or obscure the 
discussion of the case study in the final report.  
 



8 

The twelve pump and treat systems will be selected from among the list of sites provided 
in Table 3.1.  

 
Table 3.1 Candidate Sites for Pre-Optimization Screening 

 
Facility/Site Flowrate (gpm) Flow 

Model 
Transport 
Model 

Tooele Army Depot, UT 7000  ü ü 
Cornhusker Army Ammunition Plant, NE 600 ü ü 
Umatilla Army Depot, OR 1300 ü ü 
Twin Cities Army Ammunition Plant, MN 2000 ? ? 
Shaw Air Force Base, SC 250-300 ü ü 
McClellan Air Force Base, CA 1100-1200 ü ü 
Wurtsmith Air Force Base, MI 750 ü ? 
George Air Force Base, CA 5-6 (upper 

aquifer) 
100 (lower 
aquifer) 

ü  

Wright-Patterson Air Force Base, OH 400-600 ü ? 
Naval Air Engineering Station Lakehurst, NJ 500 ü ü 
Marine Corps Air Station Cherry Point, NC 90 ü ü 
Marine Corps Air Station Yuma, AZ 200 ü ? 
 
 
3.2  Pre-Demonstration Sampling and Analysis 
No groundwater sampling and analysis will be performed as part of this project.  During 
the pre-optimization screening process, existing plume maps for key contaminants will be 
compiled and evaluated to understand the prevailing or “baseline” contamination scenario.  
This must be done to understand the remedial objectives.  Confirmation will be requested 
from the installation to establish that the plume maps represent the most current 
understanding of contaminant distribution for the site.  
 
A related issue is the extent to which the plume delineation may change during the extent 
of the overall project.  At most facilities with operating pump and treat systems, 
groundwater monitoring is conducted on a regular basis. This updated groundwater 
concentration data can be used to recalibrate the groundwater models, further characterize 
source areas, and alter remedial objectives.  For the first phase of the project (the focus of 
this Demonstration Plan) these issues are not a concern, because the time frame of the 
screening phase is limited to several months.  However, the subsequent phases of this 
project (i.e., the transport optimization modeling) will occur over a longer time frame, and 
it will be necessary to establish a fixed set of plume maps and groundwater models to be 
used for the demonstration project.  That issue will be addressed in Part 2 of the 
Demonstration Plan, to be submitted at a later date. 
 



9 

4.  Site/Facility Descriptions 
 
A table listing the twelve sites being evaluated in Phase 1 of this project was provided in 
Section 3.  Basic information about these sites is included in that table.  Detailed 
information regarding history and characteristics of these twelve sites (including maps and 
photographs) is not appropriate for Phase 1 of this project, which is the subject of this 
Demonstration Plan.  This will be addressed in Part 2 of the Demonstration Plan, to be 
submitted at a later date, that will summarize the results of the pre-optimization screening 
and provide detailed site information for each of the three sites selected for the transport 
optimization modeling. 
 

5.  Demonstration Approach 
 
5.1  Performance Objectives  
There are two objectives for this pre-optimization screening effort (Phase 1 of the overall 
project).  The first objective is to select three sites for the application of transport 
optimization codes.  The second objective is to develop a robust screening tool that will 
enable remedial project managers to determine if mathematical optimization (i.e. transport 
or hydraulic optimization) could potentially reduce the O&M costs of their pump and treat 
systems.   It is not feasible for the screening tool to provide a rigorous analysis of all 
variables.  Rather, the screening tool will provide estimates and calculations based on site-
specific data, and will provide a preliminary indication of the potential net benefit from 
optimization.  Using the tool will help prioritize sites for the more detailed simulation-
optimization evaluation. 
 
The accuracy of this pre-optimization screening effort in selecting sites amenable to the 
transport  optimization approach will be evaluated by comparing the anticipated cost 
savings (Phase 1 of the overall project) to the projected cost savings after application of 
the optimization codes (Phase 2 of the overall project).  Any significant deviation (e.g. 
greater than 50%) between anticipated cost savings (before the optimization modeling) 
and projected cost savings (after the optimization modeling) will be examined and used to 
further refine the pre-optimization screening tool or will be adequately explained if it is 
determined that the result determined by the optimization modeling could not have been 
be reasonably predicted by a screening tool.   
 
5.2  Demonstration Setup, Commencement, and Operation 
For the pre-optimization screening effort (Phase 1 of the overall project), data will be 
compiled for each of the twelve sites.  The data to be collected as well as some of the 
evaluations to be made for each site includes: 
 
• hydrogeology 

 - description of aquifers/aquitards  
 - approximate depth to groundwater 
 - maps indicating water levels and flow paths 
 - conceptual model of groundwater flow 
 - factors that make system transient (if any) 
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• contamination 
 - list of key contaminants 
 - current plume maps for key contaminants in each aquifer of concern  
 - description and status of contaminant sources (e.g., known?  removed?) 
 - degree to which system can be evaluated on the basis of one key constituent 

• remediation system 
 - how long has it been operating 
 - number of pumping/injection wells 
 - typical pumping/injection rates at each well 
 - treatment processes 
 - statement of objectives and constraints for pump and treat system 
 - anticipated system duration 
 - assessment as to whether system constraints (e.g. containment) are being met 
 - annual O&M costs by category (e.g., electric, materials, etc.) 

• modeling 
 - flow model (e.g., which code, when performed, how documented, etc.) 
 - transport model (e.g., which code, when performed, how documented, etc.) 

other factors 
 - willingness of site and regulators to consider implementing recommendations  
 - availability of leveraged funding for implementing recommendations 

 
These data will be compiled by requesting appropriate Site documents, such as Design 
Reports, O&M Manuals, Monthly/Quarterly/Annual Reports, and Modeling Reports.   
Information pertinent to the screening that is not contained in these reports will be 
collected via phone interview, or if necessary by conducting a one-day site visit.  
 
The data collected for each site will be summarized on an Information Form (to be 
developed). This will be based on the screening spreadsheet information collected for the 
EPA hydraulic optimization study in Appendix B, as well as a preliminary data collection 
form provided in Appendix C.  The exact data fields to be included on the information 
form will be developed from a comprehensive assessment of the types of data that are 
necessary to screen sites for transport optimization potential.   
 
For each of the three sites selected for complete optimization analysis, locations of 
monitoring wells and previously completed studies addressing increased/decreased 
pumping rates will be compiled and described in the final project report.  Information 
regarding the original installation costs will be collected for each site to the extent that 
they add to the development of the problem formulations (objective functions and 
constraints.)  However, a complete report of all past expenditures, or sunk costs, will not 
be required to develop and evaluate potential system modifications. 
 
5.3  Technical Performance Criteria 
 
 5.3.1  Contaminants.  The overall project will apply to any contaminants for which fate 
and transport in the saturated zone can be adequately simulated by a numerical transport 
model.  One limitation is that numerical transport models operate most efficiently when a 
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single constituent is simulated (in some cases, this single constituent can represent a 
composite of multiple actual constituents).  For the transport optimization phase of this 
project, it is assumed that the transport optimization will involve one consituent, to 
simplify the demonstration (although the general methodology is not limited by this issue).  
For this reason, the degree to which the performance of the remedial system can be 
evaluated on the basis of one key constituent will be evaluated as part of the site screening 
phase. 
 
 5.3.2  Process Waste.  Not applicable.  No process wastes will be generated for the 
work specifically being performed by this computer-modeling project.  The volumes and 
related costs of process waste for the actual remediation systems will be included in the 
evaluation of the baseline system and potential alternative systems (including potential 
changes in volumes/costs for a revised system). 
 
 5.3.3  Factors Affecting Technology Performance.  For the pre-optimization 
screening effort (Phase 1 of the overall project), the actual calculations associated with the 
screening methodology are expected to be both simple and robust.  Factors that could 
impact the successful implementation of the screening methodology include: 
 
• Unwillingness of site to provide detailed cost data 
• Unavailability of modeling reports to adequately assess previous modeling efforts 
• Ongoing modifications to pump and treat system or groundwater model(s) 
• Inability of site to clearly state remediation objectives 
• Uncertainty in estimating system duration for current system and potential revised 

systems 
 
 
 5.3.4  Reliability. For the pre-optimization screening effort (Phase 1 of the overall 
project), there are no issues regarding potential breakdowns of the equipment and 
sensitivity to environmental conditions.  However, the reliability of the results (i.e., 
estimates of potential cost savings) will be impacted by the accuracy of the data collected 
(e.g., costs, estimated system duration, etc.) for the current system, and the accuracy of 
estimates regarding potential cost savings that might result from an optimization analysis 
(e.g., how much annual costs would be reduced by a lower pumping rate, or how much of 
a reduction in system duration might be achieved as a result of transport optimization). 
 
 5.3.5  Ease of Use. For the pre-optimization screening effort (Phase 1 of the overall 
project), the goal is to create a logical and user-friendly tool that can be used by geologists 
or engineers that have elementary knowledge of hydrogeology, contaminant transport and 
the design of their pump and treat system. The ability to use a spreadsheet is assumed.  No 
special training is anticipated.  
 
 5.3.6  Versatility.  For the pre-optimization screening effort (Phase 1 of the overall 
project), the goal is to create an approach that is valid for all pump and treat systems.  The 
screening approach will not be designed specifically to assess optimization potential for 
other types of remedial systems (e.g., SVE, passive barrier walls, etc).  However, applying 
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the screening method at a site may instigate the consideration of beneficial system 
modifications other than those associated with a subsequent pumpage optimization (e.g., 
alternate treatment technologies, revised remediation goals or constraints, alternate 
materials, etc.).  Therefore, the benefits of applying the screening method may extend 
beyond the evaluation of optimization potential related to pumping rates and pumping 
locations. 
 
 5.3.7  Off-the-Shelf Procurement. For the pre-optimization screening effort (Phase 1 
of the overall project), commercially available spreadsheet software will likely be utilized.  
This is not expected to limit the application of the screening techniques by interested 
parties. 
 
 5.3.8  Maintenance.  Refer to Section 6.2. 
  
   5.3.9  Scaleup Issues.  Not applicable. 
 
5.4  Sampling Plan.  Not applicable; no sampling will be conducted specifically for the 
ESTCP optimization effort. 
 
 

6.  Data Collection, Storage, and Archiving Procedures 
 
6.1  Data Format 
The results of the Part 1 pre-optimization screening will be documented in a Word file.  
The pre-screening optimization tool generated will be in the form of a commercially 
available spreadsheet (e.g., Excel).  
 
6.2  Data Storage and Archiving Procedures 
The Part 1 pre-optimization screening results and the pre-screening optimization tool will 
be electronically stored by the Navy and the EPA.  Both will be submitted to ESTCP in 
paper and electronic formats for archiving.  Additionally, at least one website (maintained 
by either the Navy or EPA) will be created where completed and approved documents and 
tools generated during the project will be accessible to users. 
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7.  Cost Performance Criteria 
 
Although all ESTCP project costs will be tracked, this section is not applicable to the Part 
1 pre-optimization screening process, which is being conducted to select demonstration 
sites for the Part 2 effort and to develop a technology transfer tool that can be used by 
remedial project managers to determine the applicability of mathematical optimization to 
their pump and treat systems.   
 
 

8.  Regulatory Issues 
 
 
There are no regulatory issues to be addressed in conducting this Part 1 Pre-optimization 
screening effort. 
 
 

9.  Quality Assurance Plan  
 
No samples will be collected for this Part 1 effort; therefore, a Quality Assurance Plan is 
not needed. 
 

 
10.  Health and Safety Plan 

 
No fieldwork will be conducted for this Part 1 effort; therefore a Health and Safety Plan is 
not required. 
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Appendix A 
Points of Contact 

 
 
ESTCP Project Manager: 
 
Ms. Laura Yeh, PE 
Naval Facilities Engineering Service Center 
Code ESC 411 
1100 23rd Ave.  
Port Hueneme, CA  93043-4370 
(805) 982-1660  
FAX (805) 982-4304 
E-mail: yehsl@nfesc.navy.mil 
 
Co-Investigator: 
 
Ms. Kathleen Yager 
EPA, Technology Innovation Office  
2890 Woodbridge Ave. Bldg. 18 (MS 101) 
Edison, NJ  08837 
(732) 321-6738 
FAX (732) 321-4484 
E-mail: Yager.Kathleen@epamail.epa.gov 
 
Collaborators: 
 
Mr. Robert Greenwald 
HSI Geotrans 
2 Paragon Way 
Freehold, NJ 07728 
(732) 409-0344  
FAX (732) 409-3020 
E-mail: rgreenwald@hsigeotrans.com 
 
Mr. Dave Becker 
Army Corps of Engineers (ACE), HTRW-CX 
12565 W. Center Road 
Omaha, NE 68144-3869 
(402) 697-2655 
FAX (402) 691-2673 
E-mail: Dave.J.Becker@nwd02.usace.army.mil 
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Dr. Jeff Holland 
ACE Waterways Experiment Station 
3909 Halls Ferry Rd. 
Vicksburg, MS 39180-6199 
(601) 634-2644 
FAX (601) 634-4158 
E-mail: holland@hl.wes.army.mil 
 
Mr. Ira P. May 
US Army Environmental Center 
Attn: SFIM-AEC-ETD 
5179 Hoadley Road 
Aberdeen Proving ground, MD 21010-5401 
(410) 436-6825 
FAX (410) 436-6836 
E-mail: imay@aec.apgea.army.mil 
 
Mr. Hannibal Joma 
DOE Oakland Operations 
Livermore Environmental Programs Division 
Lawrence Livermore National Laboratory 
7000 East Ave., L-574 
Livermore, CA 94550-9234 
(925) 422-0830 
FAX (925) 422-0830 
E-mail: hannibal.joma@oak.doe.gov 
 
Dr. John P. Ziagos 
Site 300 Project leader 
Environmental Restoration Division 
Environmental Protection Department 
Lawrence Livermore National Laboratory 
P.O. Box 808, L-544 
Livermore, CA   94550 
925-422-5479 
FAX 925-423-5764 
E-mail: ziagos1@llnl.gov 
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Dr. Leah L. Rogers 
GET-Geosciences & Environmental 
Technologies 
Environmental Directorate 
Lawrence Livermore National Laboratory 
P.O. Box 808, L-204 
Livermore, CA   94550 
(925) 422-3538 
FAX 925-423-1997 
E-mail: rogers11@llnl.gov 
 
Mr. Mario Ierardi 
Air Force Base Conversion 
Agency/Environmental Division 
1700 N. Moore St., Suite 2300 
Arlington, VA 22209 
703) 696-5518 
Fax:   (703) 696-8828 
Email: mierardi@afbda1.hq.af.mil 
 
Terry Messenger(AF contractor) 
Booz-Allen & Hamilton, Inc. 
1725 Jefferson Davis Highway 
Suite 1100 
Arlington, VA   22202 
(703) 412-7408 
Fax: (703) 412-7689        
E-mail: messenger_terry@bah.com 
 
 
Dr. David S. Burden 
Technical Support Center 
U.S. Environmental Protection Agency 
National Risk Management Research Laboratory 
P.O. Box 1198 
Ada, OK  74821-1198 
(580) 436-8606 
FAX:  (580) 436-8614 
E-mail: burden.david@epa.gov 
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Appendix B  
Format of the screening spreadsheet used in the EPA Study 

(US EPA, 1999a) 
 
This is an example of the format for the screening spreadsheet.  To perform the screening analysis, a spreadsheet 
in this format is filled out for the current system, and additional spreadsheets are filled out for potential optimization 
scenarios (e.g., assume pumping rate is cut by 33% as a result of system optimization, estimate resulting O&M cost 
components and required capital costs for system modification, and calculate total costs).  The total costs for each 
scenario are compared to the total costs for the current system to assess the likely net benefits of performing a 
detailed optimization analysis in an attempt to achieve the assumed pumping rate reduction. 
 
 

Site: Acme 
Scenario: Sample 

 
 

Discount Rate: 0.05 
 
  
 Up-Front 

Costs 
Annual Costs # Years Total of 

Annual 
Costs (NPV) 

Total Costs 
(NPV) 

O&M Costs      
-Electric  $0  $160,000  20  $2,093,651  $2,093,651 
-Materials (pH adjustment)  $0  $67,000  20  $876,716  $876,716 
-Maintenance  $0  $50,000  20  $654,266  $654,266 
-Discharge Fees  $0  $0  20  $0  $0 
-Monitoring  $0  $250,000  20  $3,271,330  $3,271,330 
-Analytical  $0  $0  20  $0  $0 
-Steam  $0  $800,000  20  $10,468,257  $10,468,257 
-Labor $0 $0 $0 $0 $0 
-Waste Disposal $0 $0 $0 $0 $0 
-Administrative Expenses 
for Monitoring  

$0 $0 $0 $0 $0 

-Other 2  $0  $0  20  $0  $0 
-Other 3  $0  $0  20  $0  $0 
Costs of Analysis      
-Flow Modeling  $25,000  $0   $0  $25,000 
-Transport Modeling  $0  $0   $0  $0 
-Optimization  $15,000  $0   $0  $15,000 
-Other 1  $0  $0   $0  $0 
System Modification Costs      
-Engineering Design  $40,000  $0   $0  $40,000 
-Regulatory Process  $25,000  $0   $0  $25,000 
-New wells/pipes/equipment  $0  $0   $0  $0 
-New Monitoring  $0  $0   $0  $0 
-Other 1  $0  $0   $0  $0 
-Other 2  $0  $0   $0  $0 
-Other 3  $0  $0   $0  $0 
Total Costs  $105,000  $1,327,000   $17,364,221  $17,469,221 
 
Note: All costs are in present-day dollars. The discount rate is applied to annual costs to calculate the Net Present 
Value (NPV).  The PV function in Microsoft Excel is utilized to calculate NPV, with payments applied at the beginning of 
each year. 
 
Assumptions 
None 
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Appendix C 
Preliminary Data Collection Form 

(Completed for pump and treat sites meeting the initial criteria) 
 

Note: Only brief (one word/one sentence) answers are required. 
 
 
Site Background 
 
Location of site? 
 
DoD agency?   
 
DoD point(s) of contact?  
 
Regulatory agencies and points of contact?   
 
Name of plume?  
 
Hydrogeology and Contamination Overview 
 
Is hydrogeology relatively simple or relatively complicated?  
 
Factors present that make hydrogeology complex (e.g., fractures, karst, etc., nearby pumping)?  
 
How many aquifers are affected by contamination?   
 
Approximate depth to groundwater?   
 
Types of contaminants requiring remediation (e.g., VOC’s, metals, PCB’s, etc.)?  
 
How many contaminants require remediation (many or a few)?   
 
Approximate plume extent (length/width) in each aquifer of concern?   
 
Is source of contamination known?   
 
Is there a continuing source of dissolved contamination (e.g., NAPLs in the saturated and/or unsaturated 
zone)?  
 
Existing/Planned Remediation System 
 
Is there an existing (i.e., operating) pump-and-treat system?   
 
How long has it been operating?   
 
Other technologies employed along with pump-and-treat?  
 
Objectives of current system (cleanup versus containment)?  
 
What must be accomplished to shut off the system?  
 
Anticipated remediation time frame?  
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How many wells?   
 
Total pumping rate?   
 
Are pumping rates relatively constant over time (and if not, why)?   
 
How is pumped water treated and discharged?  
 
Annual O&M costs (ballpark lumpsum number is fine)?   
 
What aspects cost the most?  
 
Approximate costs of a new extraction well?  
 
Are revised objectives being considered?   
 
Any key limitations to remediation system (treatment plant capacity, drawdown limits, etc.)?  
 
Is site willing to implement modifications based on optimization results?  
 
 
Modeling 
 
Does a flow model exist?   
 
Code for flow model (e.g., MODFLOW, etc)?  
 
When was flow modeling performed?  
 
Was flow modeling documented in a report?  
 
How many layers/rows/columns for flow model?  
 
Is flow model considered up-to-date and useable for design purposes?  
 
Does a transport model exist?   
 
Code for transport model (e.g., MT3D, etc)?   
 
When was transport modeling performed?   
 
Was transport modeling documented in a report?   
 
How many layers/rows/columns for transport model?   
 
Is transport  model considered up-to-date and useable for design purposes?   
 
Other Factors 
 
Any issues (political/social) that make this site attractive or unattractive for demonstration project?  
 
Name of Person Completing Form:          
 
Phone #:      E-mail address:     
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1. Introduction

1.1 Overall Project

The ESTCP transport optimization project addresses the optimization of pump-and-treat systems that have
been installed to contain and/or remediate groundwater contamination by dissolved chemicals. Optimization
will be performed by coupling optimization algorithms to groundwater flow and transport models to select the
best combination of well locations and pumping rates needed to achieve a particular pump-and-treat design
objective. The application of mathematical optimization codes to optimize a pump-and-treat system can greatly
reduce the total life cycle O&M costs for a pump-and-treat system while allowing remedial objectives to be
accomplished more quickly.

The primary objective of the overall project is to demonstrate the cost benefit of applying transport
optimization codes, which couple sophisticated optimization techniques (nonlinear programming) with
simulations of groundwater solute transport. This demonstration project is divided into two phases. Phase I is
pre-optimization site screening and Phase II is the demonstration of transport optimization codes to three
selected sites.

This report will discuss the development and application of pre-optimization screening methodology.

1.2 Purpose of Performing A Screening Analysis

The screening methodology is designed to help a site manager and/or regulator determine if a pump-and-treat
site is likely to benefit from the application of transport optimization and/or hydraulic optimization. It
prioritizes sites on the basis of optimization potential, in terms of potential cost savings likely to result from an
optimization-simulation evaluation. Reasons for altering a pump-and-treat system design might include any or
all of the following:

$ Potential to reduce the total cost;
$ Potential to speed cleanup;
$ Revised contaminant distribution; and
$ Revised regulations and/or regulatory climate

Design aspects to be considered for alternation might include:

$ Total pumping rate;
$ Locations of wells;
$ Number of wells;
$ Projected cleanup time;
$ Treatment technology employed;
$ Remediation goal (cleanup versus containment); and
$ The target containment zone.

The screening analysis is two-step procedure. First, a general screening (three questions) suggests whether or
not the site is likely to benefit from hydraulic and/or transport optimization. Then, if the user is interested in
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quantifying the potential cost savings from hydraulic and/or transport optimization, the second step allows
quick and inexpensive cost comparison of competing alternatives. Total costs (NPV) are estimated for each
alternative, and compared to the total cost of a baseline system (typically the existing system). The
methodology is intended to classify sites into tiers as follows:

$ Tier 1 applies to those sites that are likely to benefit from transport optimization.

$ Tier 2 applies to those sites that are likely to benefit from hydraulic optimization.

$ Tier 3 applies to those sites that are likely to benefit from neither.

A site may be classified as both Tier 1 and Tier 2 if it will potentially benefit from either optimization
technology.

Advantages of this screening approach are:

$ It is easy to understand and apply;
$ It is based on estimates of cost factors (which can be as simple as “ballpark estimates”), and

therefore can be applied very quickly and at little cost;
$ It provides a simple and consistent framework for organizing cost data for pump-and-treat

systems; and
$ It instigates the consideration of alternatives to existing pump-and-treat designs.

1.3 Case Study Examples

Eleven sites with existing pump-and-treat systems were evaluated in this study:

$ Umatilla Army Depot, Hermiston, Oregon (hereafter called “Umatilla”)
$ Tooele Army Depot, Tooele, Utah
$ George Air Force Base, Victorville, California
$ Wurtsmith Air Force Base, Oscoda, Michigan
$ Wright-Patterson Air Force Base, Ohio
$ McClellan Air Force Base, Sacramento, California
$ Shaw Air Force Base, Sumner, South Carolina
$ Cornhusker Army Ammunition Plant, Grand Island, Nebraska
$ Naval Air Engineering Station, Lakehurst, New Jersey
$ Marine Corps Air Station, Cherry Point, North Carolina
$ Marine Corps Air Station, Yuma, Arizona

This report will highlight the application to Umatilla. The screening for the other 10 sites is included in
Appendix A.
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1.4 Structure of This Report

This report is structured as follows:

$ Section 2: Overview of Spreadsheet Screening Approach
$ Section 3: Case Study: Umatilla
$ Section 4: Discussion and Conclusions
$ Section 5: References
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2. Overview of Spreadsheet Screening Approach

2.1 Introduction to the Screening Methodology

The screening analysis is two-stage procedure:

$ first, a general screening (three questions) suggests whether or not the site is likely to benefit
from hydraulic and/or transport optimization

$ then, if the user is interested in quantifying the potential cost savings from hydraulic and/or
transport optimization, the second stage allows quick and inexpensive cost comparison of
competing alternatives

The first stage is intended to quickly remove sites from consideration if they are not likely to benefit from
either hydraulic or transport optimization. The user answers three questions regarding system annual O&M
costs, system flow rate, and estimated cleanup time:

$ Are O&M costs > $100K/year?
$ Is the system flowrate > 50gpm?
$ Is the estimated cleanup time > 5 years?

 If the answer to all three questions are “Yes”, a potential benefit from hydraulic and/or transport optimization
is suggested, and the second stage (i.e., quantitative potential cost saving evaluation) is recommended.

In the second stage, the potential cost savings are calculated based on site-specific values estimated by the
user. Then classification of sites into the three tiers is primarily based on potential cost savings calculated for
specific scenarios. Information provided by the user includes:

$ basic information regarding the current pump-and-treat system (e.g., objectives, costs,
pumping rate, number of wells, status of modeling efforts, etc.)

$ estimated cost changes for specific scenarios associated with modified pumping rates and/or
modified number of wells

Potential cost savings are quantified for the following scenarios:

Table 2.1.  Hydraulic Optimization Scenarios

Pumping
Rate

Number of
New Wells

Reduction in
Cleanup Time

Baseline No change No change no change

Scenario 1* - 33% No change no change

Scenario 2 - 33%  + 33% no change
*maximum potential cost savings for hydraulic optimization expected from this scenario
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Table 2.2.  Transport Optimization Scenarios  (Initial Screening)

Pumping
Rate

Number of
New Wells

Reduction in
Cleanup Time

Baseline no change no change no change

Scenario 1 - 33% no change no change

Scenario 2 - 33%  + 33% no change

Scenario 2a - 33%  + 33% -10%

Scenario 2b - 33%  + 33% -20%

Scenario 2c* - 33%  + 33% -30%
*maximum potential cost savings for transport optimization expected from this scenario

The results from these scenarios are used to classify the sites into the Tiers described in Section 1.2, based
on the calculated values of potential cost savings.  For sites that are categorized as Tier 1 (i.e., likely to benefit
from a transport optimization analysis), additional quantification can optionally be performed to determine if
other potential scenarios merit consideration within the context of a transport optimization analysis:

Table 2.3.  Additional (Optional) Transport Optimization Scenarios

Pumping
Rate

Number of
Wells

Reduction in
Cleanup Time

Scenario 3 no change  + 33% 0 to -30%

Scenario 4  + 33% no change 0 to -30%

Scenario 5  + 33%  + 33% 0 to -30%

2.2 Steps in the Screening Process

The screening process is implemented in twelve Excel worksheets (although user input is only required in one
of the worksheets, with optional user input in two other worksheets).

The first worksheet (“Readme”) gives a brief overview of the inputs required by the user.  The screening
steps are listed below (associated worksheet names are listed in italics):
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• Step 1: enter information into a spreadsheet (“General_Screening”). If the answer to all 3
questions are “Yes”, this site is more likely than not to benefit from hydraulic and/or
transport optimization

The following steps are optional, and are recommended if the answer to all 3 questions in Step 1 are “Yes”,
and the user is interested in quantifying potential cost savings that might result from hydraulic and/or
transport optimization.

• Step 2: enter information into a spreadsheet (“Infosheet (1)”)
• Step 2a: Enter background information for the current system including the

best current estimate for system duration
• Step 2b: Enter annual costs for the current system
• Step 2c: Enter estimated up-front and annual costs for modified systems

(Scenarios 1 and 2)

• Step 3: based on the information input in Step 2a, the spreadsheet automatically estimates the up-
front costs of hydraulic and transport optimization analyses, including any potential model
development.   (“Modeling Costs”)

• Step 4: based on the costs input in Step 2b, the spreadsheet automatically calculates the current
system costs in net present value (NPV). (“Current”)

• Step 5: based on the estimated costs input in Step 2c, the spreadsheet automatically calculates
estimated life-cycle costs (NPV) for Scenarios 1 and 2 assuming hydraulic optimization.
(“HOS #1”, “HOS #2”)

• Step 6: based on the estimated costs input in Step 2c, the spreadsheet automatic ally calculates the
life-cycle costs (NPV) associated with Scenarios 1 and 2 assuming transport optimization.
(ATOS”)

• Step 7: based on information from Steps 4, 5, and 6, the spreadsheet automatically calculates the
difference in life-cycle cost (NPV) between the current system and Scenarios 1 and 2, for
both hydraulic and transport optimization. (“Cost_Comp”)

• Step 8: based on the estimated cost differences and system objectives the spreadsheet
automatically classifies the site as Tier 1, Tier 2, Tier 1 & 2, or Tier 3. (“Classify”)

The remaining steps are also optional, and are only performed if the site is classified as Tier 1 (or Tier 1 and
2) and the user wants to evaluate additional transport optimization scenarios ...

• Step 9: enter cost information into the spreadsheet for Scenarios 3, 4 and 5 (“Infosheet (2)”)

• Step 10: based on the estimated costs input in Step 9, the spreadsheet automatically calculates the
life-cycle costs (NPV) Scenarios 3, 4, and 5 assuming transport optimization (“TOS”)

• Step 11: based on information from Step 10, the spreadsheet automatically calculates the difference
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in life-cycle cost (NPV) between the current system and Scenarios 3, 4, and 5, for both
hydraulic and transport optimization. (“Total_Analysis”)

2.3 Screening Input Instructions

To screen a site for optimization, complete Step 1 (“General_Screening”) using the following line instructions.

Item 1: Enter the name of the site or plume.  This name will be used to identify the site throughout the
screening process.  The name should uniquely identify the site.

Item 2: Enter the date that this spreadsheet is completed.

Item 3: Enter your name.  You will be the point of contact for this site during the screening process.

Item 4: Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact
information.

Item 5a: Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is
unlikely to benefit from hydraulic and/or transport optimization.

Item 5b:  Is the flow rate lower than 50gpm? If less than 50gpm, this site is unlikely to benefit from
hydraulic and/or transport optimization.

Item 5c:  Is the cleanup expected within 5 years? If less than 5 years, it is unlikely to benefit from
hydraulic and/or transport optimization.

The Step 2 (“Infosheet (1)”) is optional. It is required only if the answers to Items 5a, 5b, and 5c are “Yes”,
and the user wants to evaluate potential cost savings from hydraulic and/or transport optimizations. To
complete Step 2 uses the following line instructions.

Item 6a: Enter the primary objective of the remediation system.  Choose one of the three responses:
“cleanup”, “containment”, or “both”.  This response should be entered in the cell to the right of
item 6a.

Item 6b: Enter the ease with which modifications (e.g., new wells, increased pumping rate, increased
treatment capacity, etc.) can be made to the current remediation system.  Choose one of the
five responses: “easy”, “relatively easy”, “relatively difficult”, “difficult”, “impossible”.

Item 6c:  Is cleanup of the site a feasible goal within 50 years?  If there are continuing sources or
contaminated immobile zones, cleanup may not be a realistic objective.

Item 6d: Are there unknown or uncharacterized sources of contamination at the site?  If there are,
transport model simulations will likely yield unreliable results.  Containing the current plume may
be a more practical objective until these sources are characterized.
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Item 6e: If the answer to 6d is “yes”, can the site be divided into two regions, one with and one without
uncharacterized sources?  If the site can be divided into these two regions, transport
optimization can potentially be used for the region with known and characterized sources.

Item 7: Enter information about the system in the cells to the right of list.  This information will be used
to estimate the life-cycle costs associated with modified systems according to Scenarios.  

$ Expected duration B estimated amount of time between present and site close-out
$ Number of extraction wells
$ Total pumping rate
$ Total treatment capacity
$ Discount rate B rate used by the government for discounting future costs (if not

known, assume 5%).

Item 8a: Enter information regarding the site complexity (ranging from Level 1-- 4).  This information is
used to estimate the cost of modeling/optimization analyses.   Costs increase with site
complexity.

$ Level 1 - a sufficient evaluation of remedies requires simulation of only one
contaminant, and requires less than 5 model layers;

$ Level 2 - a sufficient evaluation of remedies requires simulation of two
contaminants, and/or requires 5-10 model layers;

$ Level 3 - a sufficient evaluation of remedies requires simulation of more than two
contaminants, and/or requires more than 10 model layers;

$ Level 4 - transport model must rigorously simulate both unsaturated and saturated
zones, and/or presence of NAPLs, and/or fractured bedrock. Transport optimization
will not likely benefit a Level 4 site.

Item 8b:  Enter information regarding the flow and transport models for the site.  This information is used
to estimate the cost of modeling that may be required to conduct an optimization analysis.  If
models exist but are not up-to-date, costs for updating them will be estimated. 

Item 9a: Enter annual O&M costs of the current, and the estimated annual costs for modified systems
associated with Scenarios 1 and 2.

Item 9b: Enter estimated up-front costs for modified systems associated with Scenarios 1 and 2.

The remaining items are optional, and are input on “Infosheet (2)” only if the site is classified as Tier 1 (or
Tier 1 and 2) and the user wants to evaluate additional transport optimization scenarios ...

Item 10a: Enter estimated annual costs for modified systems associated with Scenarios 3, 4, and 5.

Item 10b: Enter estimated up-front costs for modified systems associated with Scenarios 3, 4, and 5.
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2.4 Site Classification

The classification of a site into Tiers 1, 2 and 3 is calculated automatically in Step 8 (“Classify”).  The site
classification is based on the user input in Step 2  (“Infosheet (1)) and the estimated potential cost savings for
hydraulic optimization Scenario 1 and transport optimization Scenario 2b in Step 7 (“Cost_Comp”). Figure
2.1 provides a flowchart that depicts the classification process, and Table 2.4 summarizes the criteria for
classifying sites.  If the user specifies that obstacles may make modifications to a system to difficult, the
following warning is provided: “***Note: Potential obstacles to implementing modifications should be
considered as the cost of optimization is likely not warranted if modifications cannot be made.”

The user can refer to the individual spreadsheets to evaluate the details of the screening calculations.  This
may not only help clarify the site classification, but may also provide an initial direction for optimizing a
particular site.

2.5 Rationale For Site Classification Criteria

Is containment the only objective of the system (i.e., not cleanup)?

Transport optimization incurs a higher cost than hydraulic optimization and both technologies provide similar
solutions for containment problems; therefore, this screening methodology does not select transport
optimization for containment-only sites.

Is the site complexity Level 4?

Simulation of the unsaturated zone or multiphase flow significantly increases model uncertainty, especially
prediction of contaminant transport; therefore, this screening methodology does not select transport
optimization for Level 4 sites.

Are there unknown or uncharacterized sources of contamination?

Unknown or uncharacterized sources of contamination render transport models unreliable when evaluating
transport times and cleanup strategies; therefore this screening methodology does not select sites transport
optimization for sites with unknown or uncharacterized sources of contamination, unless a substantial region
of the site is unaffected by these uncertainties and can be considered separately for cleanup.

Is cleanup considered feasible within 50 years?

If cleanup is considered infeasible within 50 years based on the current system or a potentially modified
pump-and-treat system, then containment is probably a more effective strategy than cleanup and hydraulic
optimization is likely more appropriate than transport optimization; therefore, this screening methodology does
not select transport optimization for those sites.
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Is the potential cost savings from transport optimization Scenario 2b greater than $500,000?

Transport optimization Scenario 2b, which assumes a 33% reduction in pumping rate, the addition of new
wells (by 33% relative to current number), and a reduction in cleanup time of 20%, is considered a very
favorable transport optimization Scenario.  To ensure a substantial return on the investment from a modeling
and optimization analysis, this screening methodology does not select transport optimization if potential cost
savings for transport optimization Scenario 2b is less than $500,000.

Is the potential cost saving from hydraulic optimization Scenario 1 greater than $300,000?

Hydraulic optimization Scenario 1, which assumes a 33% reduction in pumping rate without addition of new
wells, is considered a very favorable hydraulic optimization Scenario.  To ensure a substantial return on the
investment from a modeling and optimization analysis, this screening methodology does not select hydraulic
optimization if potential cost saving for hydraulic optimization Scenario 1 is less than $300,000.

Is the potential cost savings from transport optimization Scenario 2b more than 5 times greater than
that from hydraulic optimization Scenario 1?

If substantially greater cost savings result from transport optimization compared with hydraulic optimization,
then sites are classified as Tier 1 only (transport optimization).  However, if potential cost savings from each
of those scenarios are of sufficient magnitude to merit either optimization approach and are within a factor of
5, then sites are classified as both Tier 1 and 2.



Draft, ESTCP Screening Documentation, 4/27/01 11

Table 2.4.  Summary of Criteria for Classifying Sites

Tier 1 Tier 1 and 2 Tier 2

G System objective is
cleanup or
cleanup/containment

G Site complexity is not
Level 4

G No unknown sources of
contamination at the site

OR
the ability to divide the
site into regions of 
known and unknown
sources.

G Cleanup within 50 years
is considered feasible for
current or potentially
modified pump-and-treat
system

G The potential cost
savings from transport
optimization Scenario 2b
is greater than $500,000

G The potential cost
savings from hydraulic
optimization Scenario 1 is
less than $300,000

OR
The ratio of the potential
cost savings from
transport optimization
Scenario 2b to that from
hydraulic optimization
Scenario 1 is 5 or greater

G System objective is
cleanup or
cleanup/containment

G Site complexity is not
Level 4

G No unknown sources of
contamination at the site

OR
the ability to divide the site
into regions of known and
unknown sources

G Cleanup within 50 years is
considered feasible for
current or potentially
modified pump-and-treat
system

G The potential cost savings
from transport
optimization Scenario 2b
is greater than $500,000

G The potential cost savings
from hydraulic
optimization Scenario 1 is
greater than $300,000

G The ratio of the potential
cost savings from
transport optimization
Scenario 2b to that from
hydraulic optimization
Scenario 1 is less than 5

G System objective is
containment only

OR
site complexity is  Level
4

OR
the majority of the site is
affected by unknown
sources of
contamination

OR
cleanup within 50 years
is considered infeasible
for current or potentially
modified pump-and-treat
system

OR
 the potential cost savings

from transport
optimization Scenario 2b
is less than $500,000

G The potential cost
savings from hydraulic
optimization Scenario 1
is greater than $300,000

All of the criteria in a specified column must be met for a site to be classified in that Tier.  All other sites are
classified as Tier 3 (not likely to benefit from either transport or hydraulic optimization).
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Figure 2-1  Flowchart Depicting Rationale for Site Classification
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3. Case Study: Umatilla

3.1 Site Background

Umatilla Chemical Depot is a 19,728-acre military reservation established in 1941 as an ordnance depot for
storage and handling of munitions.  The facility is located in northeastern Oregon straddling the border of the
Umatilla and Morrow counties, three miles south of the Columbia River and six miles west of Hermiston,
Oregon (Figure 3.1).  Originally Umatilla's mission included the storage, renovation and demilitarizing of
conventional munitions and storage of chemical munitions.  In 1994, as a result of the Base Realignment and
Closure (BRAC) Act, the depot's mission was changed to storing chemical munitions until their destruction
under the Chemical Stockpile Disposal Program and site remediation.

From the 1950s until 1965, the depot operated an onsite explosives washout plant.  The plant processed
munitions to remove and recover explosives using a pressurized hot water system. The wash water from the
plant was disposed in two unlined lagoons, located northwest of the plant, where wash water infiltrated into
the soil.  During the 15 years of operation of the washout plant, an estimated 85 million gallons of wash water
were discharged to the lagoons.  Although lagoon sludge was removed regularly during operation of the plant,
explosives contained in the wash water migrated into the soil and groundwater at the site.  The groundwater
table is encountered approximately 47 feet below the lagoons. Because of the soil and groundwater
contamination of the lagoons, the site was placed on EPA’s National Priorities List (NPL) in 1984.

The Army initiated a Remedial Investigation (RI) of the lagoons in 1987.  The RI was used to identify the
types, quantities, and locations of contaminants and to develop ways of addressing contamination.

Following the environmental investigation studies, a Human Health Baseline Risk Assessment and a Feasibility
Study (FS) were conducted.  These evaluations were conducted to define remediation goals and criteria and
to identify, evaluate, and provide the basis for selection of remediation alternatives for mitigating explosives
contamination.  The site was divided into Soils and Groundwater Operable Units, based on the independent
methods for addressing those two avenues of public and worker exposure.

Upon review of the RI/FS, the US Army, US Environmental Protection Agency (EPA), and the Oregon
Department of Environmental Quality selected a cleanup plan for the groundwater operable unit.  As described
in the Record of Decision (USACE 1994), Alternative 4B was selected.  The major components of the
alternative are:

• Pumping groundwater from extraction wells over an estimated 10 to 30 year period

• Treating extracted groundwater with granular activated carbon (GAC) to remove
contaminants

• In-situ flushing of subsurface soils beneath the lagoons with all or part of the treated
groundwater for an estimated period of one year

• Reinfiltration of the treated groundwater outside the contaminant plume
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• Monitoring of groundwater contamination to determine the effectiveness of the remedial
action and to determine when groundwater cleanup levels have been attained

• Institutional controls on the contaminated groundwater to prevent its use until cleanup levels
are met

• Remediation of the groundwater is scheduled to continue until the concentration of
explosives in the aquifer meets cleanup levels.  The cleanup level for RDX is 2.1µg/l and
TNT is 2.8 µg/l.

3.2 Existing Remediation System

A groundwater treatment system was designed to implement Remediation Alternative 4B.  Design of the
groundwater treatment system was based in part on the results of model studies described in the Final
Remedial Design Submittal (USACE, 1996).  The remedial design configuration is shown in Figure 3.2. 
Groundwater remediation at the site began with official plant startup on 15 January 1997. The system has
operated since that time with the exception of an extended period of shutdown for treatment system
adjustment during the first quarter of operation, intermittent power outages, and periodic treatment plant GAC
replacement events.

Two of the most common contaminants, 2,4,6-Trinitrotoluene (TNT) and Hexahydro-1,3,5-trinitro-1,3,5-
triazine (commonly referred to as Royal Demolition Explosive or RDX), are used as indicator parameters.
Contaminants are removed by granular active carbon (GAC). Then treated water is discharged to the
infiltration basins IF1, IF2, and IF3.

3.3 Groundwater Flow and Transport Models

Existing 3-dimensional, transient MODFLOW and MT3dMS models are calibrated and used for future
predictions. There are 125 rows, 132 columns, and 5 layers. Based on modeling results, RDX cleanup in the
alluvial aquifer is predicted to take 14 years and TNT cleanup in the alluvial aquifer is predicted to take
approximate 23 years, based on system startup in 1997.
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3.4 Screening Analysis

3.4.1 Current System

The current system has an annual O&M cost of approximately $429K/yr. Costs are summarized in Table 3.1,
in the format of the screening spreadsheet. For this analysis, a remediation timeframe horizon of 20 years is
specified. The total cost (NPV) of the current system, for a 20-yr time horizon, is estimated to be $5.6M
(Table 3.1).

3.4.2 Hydraulic Optimization Potential

Because a modification in the system might significantly reduce annual O&M cost, additional groundwater
modeling and/or optimization modeling may be considered to determine improved pumping scenarios. If the
system is to be modified, costs associated with engineering design and the regulatory process can also be
anticipated. If new wells are to be considered, the approximate cost including associated piping of new wells
must be considered.

The estimated costs for hydraulic optimization Scenarios 1 and 2 are summarized in Tables 3.2 and 3.3,
respectively. Scenario 1, i.e., 33% reduction in pumping rate and no change to number of extraction wells,
has annual O&M cost of approximate $394K with the reduction in material cost. The total cost (NPV) for
hydraulic optimization Scenario 1, for a 20-yr time horizon, is $5.2M, which includes up-front costs as
follows:

Hydraulic optimization: $22,500
Additional engineering design: $10,000
Regulatory process: $10,000

The O&M cost for hydraulic optimization Scenario 2, i.e., 33% reduction in pumping rate and 33% increase
in number of wells, is approximate $398K/yr. The total cost (NPV), for a 20-yr time horizon, is estimated
$5.3M, which includes up-front costs as follows:

Hydraulic optimization: $22,500
Additional engineering design: $15,000
Regulatory process: $15,000
Additional wells: $75,000

3.4.3 Transport Optimization Potential

A spreadsheet analysis for each transport optimization scenario is presented in Table 3.4 including additional
alternatives Scenarios 3, 4, and 5. The following up-front costs are estimated for these alternative scenarios:
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Transport optimization: $  75,000
Additional wells: $  75,000 (Scenarios 2, 3, and 5 only)
Increased treatment capacity: $150,000 (Scenarios 4, 5 only)
Additional engineering design: $  10,000 for Scenario 1, $  15,000 for Scenario 2
Regulatory process: $  10,000 for Scenario 1, $  15,000 for Scenario 2

By comparison to the current system, Table 3.5 summarizes the cost savings from hydraulic and transport
optimizations. For transport optimization, a 10%, 20%, and 30% reduction in system operation duration are
evaluated. The site is classified as Tier 1 and 2 (Table 3.6) by comparing the potential cost savings from
hydraulic optimization Scenario 1 and transport optimization Scenario 2b.
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Table 3.1.  Umatilla Screening Analysis – Current System

pumping rate 1300
number of wells 3

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $27,000 20 $353,304 $353,304
O&M labor $0 $237,000 20 $3,101,221 $3,101,221
Materials $0 $103,000 20 $1,347,788 $1,347,788
Maintenance $0 $0 20 $0 $0
Discharge Fees $0 $0 20 $0 $0
Analytical $0 $62,000 20 $811,290 $811,290
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $429,000 $5,613,603 $5,613,603

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: Umatilla Army Depot, Hermiston, Oregon
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Table 3.2.  Umatilla Screening Analysis – Hydraulic Optimization Scenario 1

pumping rate 871 (reduction of 33% from current system)
number of wells 3 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $27,000 20 $353,304 $353,304
O&M labor $0 $237,000 20 $3,101,221 $3,101,221
Materials $0 $68,000 20 $889,802 $889,802
Maintenance $0 $0 20 $0 $0
Discharge Fees $0 $0 20 $0 $0
Analytical $0 $62,000 20 $811,290 $811,290
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $10,000 $0 $10,000
-Regulatory Process $10,000 $0 $10,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $42,500 $394,000 $5,155,616 $5,198,116

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: Umatilla Army Depot, Hermiston, Oregon
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Table 3.3.  Umatilla Screening Analysis – Hydraulic Optimization Scenario 2

pumping rate 871 (reduction of 33% from current system)
number of wells 4 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $30,900 20 $404,336 $404,336
O&M labor $0 $237,000 20 $3,101,221 $3,101,221
Materials $0 $68,000 20 $889,802 $889,802
Maintenance $0 $0 20 $0 $0
Discharge Fees $0 $0 20 $0 $0
Analytical $0 $62,000 20 $811,290 $811,290
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $15,000 $0 $15,000
-Regulatory Process $15,000 $0 $15,000
-New wells/pipes/equipment $75,000 $0 $75,000
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $127,500 $397,900 $5,206,649 $5,334,149

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: Umatilla Army Depot, Hermiston, Oregon
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Table 3.4.  Umatilla Screening Analysis – Transport Optimization

Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 1300 871 871 1300 1729 1729

number of wells 3 3 4 4 3 4

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $27,000 $27,000 $30,900 $30,900 $27,000 $30,900
O&M labor $237,000 $237,000 $237,000 $237,000 $237,000 $237,000
Materials $103,000 $68,000 $68,000 $103,000 $137,000 $137,000
Maintenance $0 $0 $0 $0 $0 $0
Discharge Fees $0 $0 $0 $0 $0 $0
Analytical $62,000 $62,000 $62,000 $62,000 $62,000 $62,000
Other #1 $0 $0 $0 $0 $0 $0
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $429,000 $394,000 $397,900 $432,900 $463,000 $466,900

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $0 $0 $0 $0 $0
     -Transport Modeling $0 $0 $0 $0 $0 $0
     -Optimization $0 $75,000 $75,000 $75,000 $75,000 $75,000

System Modification Costs
-Engineering design $0 $10,000 $15,000 $0 $0 $0
-Regulatory Process $0 $10,000 $15,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $75,000 $75,000 $0 $75,000
-Increased monitoring $0 $0 $0 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $150,000 $150,000
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $95,000 $180,000 $150,000 $225,000 $300,000

Life-cycle costs (NPV) $5,613,603 $5,250,616 $5,386,649 $5,814,635 $6,283,504 $6,409,536

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: Umatilla Army Depot, Hermiston, Oregon
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Table 3.5.  Umatilla Potential Cost Savings Summary

20
5%

$5,613,603

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $415,486 $279,453 N/A N/A N/A

0% $0 $362,986 $226,953 ($201,033) ($669,901) ($795,934)

10% N/A N/A $549,752 $150,159 ($294,290) ($417,159)

20% N/A N/A $905,637 $537,349 $119,821 $440

30% N/A N/A $1,298,000 $964,225 $576,378 $460,843

Hydraulic Optimization Summary
$415,486

Transport Optimization Summary
$362,986
$549,752
$905,637

$1,298,000Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by ScenarioReduction in         
time-to-close-out

Site: Umatilla Army Depot, Hermiston, Oregon

Transport Optimization

Maximum potential cost savings:
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Table 3.6.  Umatilla Site Classification Summary

Basic Information:

Site Classification: Tier 1 and 2

Site Classification

***We strongly suggest applying alternative transport optimization scenarios to this site. Please 
go to Infosheet (2) to enter additional cost information for Scenarios 3 through 5.

 

***Note: Please review the " Cost_Comp" worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

The primary site objective is cleanup.
A feasible pump-and-treat cleanup solution with a time frame of less than 50 years exists.
There are no uncharacterized or unknown sources of contamination at the site.

Site: Umatilla Army Depot, Hermiston, Oregon
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Figure 3-1  Umatilla Facility and Site Location Map
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Facility and Site Location Map

Figure 1
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Figure 3-2  Umatilla Remediation System Configuration
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4. Discussion and Conclusion

The screening analysis represented in this report can be used to quickly determine if the site will potential
benefit from hydraulic and/or transport optimization, and if significant cost savings may be achieved by
altering key aspects of an existing or planned pump-and-treat system. The spreadsheet-based screening
analysis allows quick and inexpensive cost comparison of competing alternatives at a site, in terms of Net
Present Value (NPV). Site-specific values input into the spreadsheet can be based on very detailed engineering
calculations and modeling results, or may be based on “ballpark estimates”.

The spreadsheet screening approach was demonstrated for 11 sites, including Umatilla, with existing pump-
and-treat systems. The 11 sites can be summarized as follows, based on potential cost savings from hydraulic
optimization Scenario 1 and transport optimization Scenario 2b. The screening spreadsheets for those sites are
seen in Appendix.

Table 4.1.  Summary of Potential Cost Savings for 11 Sites

Site
Total cost for

Current System
(NPV)

Potential Savings
from Hydraulic
Optimization
(Scenario #1)

Potential Savings
from Transport
Optimization

(Scenario #2b)
Site

Classification
Umatilla $5,613,603 $415,486 $905,637 Tiers 1 and 2
Tooele $23,684,431 $3,379,423 $4,161,829 Tiers 1 and 2
George $4,842,322 $272,821 $515,521 Tier 1

Wurtsmith $1,439,710 $119,579 $108,195 Tier 3
Wright-Patterson $3,906,140 $560,838 $480,244 Tier 2

McClellan $168,801 ($146,074) ($380,273) Tier 3
Shaw $2,461,514 $9,212 $47,398 Tier 3

Cornhusker $6,939,077 $215,862 ($110,853) Tier 3
Lakehurst $5,340,334 $167,973 ($56,258) Tier 3

Cherrypoint $3,533,037 $155,391 ($468,897) Tier 3
Yuma $292,857 $23,571 ($19,382) Tier 3

For Umatilla and Tooele, the screening analysis suggests that these two sites are classified as Tiers 1 and 2,
i.e., they are more likely to benefit from both hydraulic and transport optimizations. George is Tier 1
classification based on the screening analysis, i.e., it is more likely to benefit from transport optimization, not
hydraulic optimization. Wirght-Patterson is classified as Tier 2, so it has significant potential benefit from
hydraulic optimization only. The other 7 sites, Wurtsmith, McClellan, Shaw, Cornhusker, Lakehurst,
Cherrypoint, and Yuma, are classified as Tier 3. There will not be significant benefit from either hydraulic or
transport optimization for those sites.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.

File: GeneralScr_Draft 042701.xls, Sheet:Readme



Pre-Optimization Screening for Transport and Hydraulic Optimization

y

y

y

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

*** Note: We strongly recommend applying quantitative screening to this site. Please fill in the required information on 
Infosheet (1).

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.

Umatilla Army Depot, Hermiston, Oregon
02/02/01
Yan Zhang
GeoTrans, Inc.

Step 1: General Information

Phone
fax

Freehold, NJ 07728
yzhang@geotransinc.comemail

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

2) Todays Date:

GeoTrans, Inc.

3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

(732) 409-3020

5a) Are O&M costs > $100K/year (enter "y" or "n")?

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

2 Paragon Way

5) General Questions

(732) 409-0344

Filename: GeneralScr_Draft 042701.xls, Sheet: General_Screening



Pre-Optimization Screening for Transport and Hydraulic Optimization

1

1. Cleanup
2. Containment
3. Both

2

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

2

1. Yes
2. No
3. Don't know

2

1. Yes
2. No
3. Don't know

1. Yes
2. No
3. Don't know

20
3

1300
1300
5%

Site: Umatilla Army Depot, Hermiston, Oregon

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 

7) System Information

Total pumping rate (gpm)

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Expected duration (years)

Discount rate

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)

Number of extraction wells

Filename: GeneralScr_Draft 042701.xls, Sheet: Infosheet (1)



Pre-Optimization Screening for Transport and Hydraulic Optimization

2

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

1
1. Yes
2. No

Is there an existing transport model? 1
1. Yes
2. No

1
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 1300
number of wells 3

Electric $27,000
O&M labor $237,000
Materials $103,000
Maintenance
Discharge Fees
Analytical $62,000
Other #1
Other #2
Other #3

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

8) Model/Site Information

Is the transport model up-to-date?

9a) Enter Annual Costs for Each Scenario

$68,000

Scenario #2

871
4

no new extraction wells new extraction wells (33% more)

33% less pumping 33% less pumping

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$10,000
$10,000

$75,000

Step 2b: Current Costs

Scenario #2

$15,000
$15,000

Step 2c: Estimated Costs for Scenarios 1 & 2

$62,000

Scenario #1

871
3

$27,000
$237,000

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$62,000

$30,900
$237,000
$68,000

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Filename: GeneralScr_Draft 042701.xls, Sheet: Infosheet (1)



Pre-Optimization Screening for Transport and Hydraulic Optimization

Based on information input by user, this site is Level: 2

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $0 $0 $22,500 $22,500

Transport Optimization $0 $0 $75,000 $75,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: Umatilla Army Depot, Hermiston, Oregon

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

File: GeneralScr_Draft 042701.xls, Sheet:Modeling Costs



Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 1300
number of wells 3

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $27,000 20 $353,304 $353,304
O&M labor $0 $237,000 20 $3,101,221 $3,101,221
Materials $0 $103,000 20 $1,347,788 $1,347,788
Maintenance $0 $0 20 $0 $0
Discharge Fees $0 $0 20 $0 $0
Analytical $0 $62,000 20 $811,290 $811,290
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $429,000 $5,613,603 $5,613,603
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: Umatilla Army Depot, Hermiston, Oregon

File: GeneralScr_Draft 042701.xls, Sheet:Current



Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 871 (reduction of 33% from current system)
number of wells 3 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $27,000 20 $353,304 $353,304
O&M labor $0 $237,000 20 $3,101,221 $3,101,221
Materials $0 $68,000 20 $889,802 $889,802
Maintenance $0 $0 20 $0 $0
Discharge Fees $0 $0 20 $0 $0
Analytical $0 $62,000 20 $811,290 $811,290
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $10,000 $0 $10,000
-Regulatory Process $10,000 $0 $10,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $42,500 $394,000 $5,155,616 $5,198,116
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: Umatilla Army Depot, Hermiston, Oregon

File: GeneralScr_Draft 042701.xls, Sheet:HOS #1
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pumping rate 871 (reduction of 33% from current system)
number of wells 4 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $30,900 20 $404,336 $404,336
O&M labor $0 $237,000 20 $3,101,221 $3,101,221
Materials $0 $68,000 20 $889,802 $889,802
Maintenance $0 $0 20 $0 $0
Discharge Fees $0 $0 20 $0 $0
Analytical $0 $62,000 20 $811,290 $811,290
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $15,000 $0 $15,000
-Regulatory Process $15,000 $0 $15,000
-New wells/pipes/equipment $75,000 $0 $75,000
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $127,500 $397,900 $5,206,649 $5,334,149
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: Umatilla Army Depot, Hermiston, Oregon

File: GeneralScr_Draft 042701.xls, Sheet:HOS #2
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Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 1300 871 871 1300 1729 1729

number of wells 3 3 4 4 3 4

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $27,000 $27,000 $30,900 $30,900 $27,000 $30,900
O&M labor $237,000 $237,000 $237,000 $237,000 $237,000 $237,000
Materials $103,000 $68,000 $68,000 $103,000 $137,000 $137,000
Maintenance $0 $0 $0 $0 $0 $0
Discharge Fees $0 $0 $0 $0 $0 $0
Analytical $62,000 $62,000 $62,000 $62,000 $62,000 $62,000
Other #1 $0 $0 $0 $0 $0 $0
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $429,000 $394,000 $397,900 $432,900 $463,000 $466,900

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $0 $0 $0 $0 $0
     -Transport Modeling $0 $0 $0 $0 $0 $0
     -Optimization $0 $75,000 $75,000 $75,000 $75,000 $75,000

System Modification Costs
-Engineering design $0 $10,000 $15,000 $0 $0 $0
-Regulatory Process $0 $10,000 $15,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $75,000 $75,000 $0 $75,000
-Increased monitoring $0 $0 $0 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $150,000 $150,000
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $95,000 $180,000 $150,000 $225,000 $300,000

Life-cycle costs (NPV) $5,613,603 $5,250,616 $5,386,649 $5,814,635 $6,283,504 $6,409,536

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: Umatilla Army Depot, Hermiston, Oregon
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20
5%

$5,613,603

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 $415,486 $279,453

0% $0 $362,986 $226,953

10% N/A N/A $549,752

20% N/A N/A $905,637

30% N/A N/A $1,298,000

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: Umatilla Army Depot, Hermiston, Oregon

File: GeneralScr_Draft 042701.xls, Sheet:Cost_Comp



Pre-Optimization Screening for Transport and Hydraulic Optimization

Basic Information:

Site Classification: Tier 1 and 2

For additonal scenarios, go to ----------> Infosheet (2)

Site: Umatilla Army Depot, Hermiston, Oregon

Site Classification

***We strongly suggest applying alternative transport optimization scenarios to this site. Please 
go to Infosheet (2) to enter additional cost information for Scenarios 3 through 5.

 

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

The primary site objective is cleanup.
A feasible pump-and-treat cleanup solution with a time frame of less than 50 years exists.
There are no uncharacterized or unknown sources of contamination at the site.

File: GeneralScr_Draft 042701.xls, Sheet:Classify
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Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No
No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?

File: GeneralScr_Draft 042701.xls, Sheet:Classify
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Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 1300 1729 1729
number of wells 4 3 4

Electric $30,900 $27,000 $30,900
O&M labor $237,000 $237,000 $237,000
Materials $103,000 $137,000 $137,000
Maintenance
Discharge Fees
Analytical $62,000 $62,000 $62,000
Other #1
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment $75,000 $75,000
Increased monitoring
Increased treatment capacity $150,000 $150,000
Other #1
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

***Warning: Total pumping rates exceed the current treatment capacity in Scenarios 4 & 5. Thus, the treatment capacity needs to 
be increased. Please enter capital costs for 'increased treatment capacity' in the table below.

Site: Umatilla Army Depot, Hermiston, Oregon

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario

File: GeneralScr_Draft 042701.xls, Sheet:Infosheet (2)
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20
5%

$5,613,603

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $415,486 $279,453 N/A N/A N/A

0% $0 $362,986 $226,953 ($201,033) ($669,901) ($795,934)

10% N/A N/A $549,752 $150,159 ($294,290) ($417,159)

20% N/A N/A $905,637 $537,349 $119,821 $440

30% N/A N/A $1,298,000 $964,225 $576,378 $460,843

Hydraulic Optimization Summary
$415,486

Transport Optimization Summary
$362,986
$549,752
$905,637

$1,298,000Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by ScenarioReduction in         
time-to-close-out

Site: Umatilla Army Depot, Hermiston, Oregon

Transport Optimization

Maximum potential cost savings:
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Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

y

y

y

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

*** Note: We strongly recommend applying quantitative screening to this site. Please fill in the required information on 
Infosheet (1).

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.

Tooele Army Depot, Tooele, Utah
04/26/01
Yan Zhang
GeoTrans, Inc.

Step 1: General Information

Phone
fax

Freehold, NJ 07728
yzhang@geotransinc.comemail

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

2) Todays Date:

GeoTrans, Inc.

3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

(732) 409-3020

5a) Are O&M costs > $100K/year (enter "y" or "n")?

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

2 Paragon Way

5) General Questions

(732) 409-0344
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Pre-Optimization Screening for Transport and Hydraulic Optimization

1

1. Cleanup
2. Containment
3. Both

2

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

2

1. Yes
2. No
3. Don't know

2

1. Yes
2. No
3. Don't know

1. Yes
2. No
3. Don't know

20
16

7500
7500
5%

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 

7) System Information

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Expected duration (years)

Discount rate

Number of extraction wells
Total pumping rate (gpm)

Site: Tooele Army Depot, Tooele, Utah

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)
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Pre-Optimization Screening for Transport and Hydraulic Optimization

1

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

2
1. Yes
2. No

Is there an existing transport model? 1
1. Yes
2. No

2
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 7500
number of wells 16

Electric $1,000,000
O&M labor $500,000
Materials $200,000
Maintenance $30,000
Discharge Fees
Analytical $80,000
Other #1
Other #2
Other #3

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

8) Model/Site Information

Is the transport model up-to-date?

new extraction wells (33% more)

33% less pumping 33% less pumping

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$40,000
$40,000

$1,800,000

Step 2b: Current Costs

Scenario #2

$40,000
$40,000

Step 2c: Estimated Costs for Scenarios 1 & 2

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

$30,000

$80,000

9a) Enter Annual Costs for Each Scenario

$133,333

Scenario #2

5025
22

Scenario #1

5025
16

$800,000
$500,000

no new extraction wells

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$80,000

$800,000
$500,000
$133,333
$30,000

Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Based on information input by user, this site is Level: 1

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $15,000 $0 $15,000 $30,000

Transport Optimization $15,000 $15,000 $50,000 $80,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: Tooele Army Depot, Tooele, Utah

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 7500
number of wells 16

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $1,000,000 20 $13,085,321 $13,085,321
O&M labor $0 $500,000 20 $6,542,660 $6,542,660
Materials $0 $200,000 20 $2,617,064 $2,617,064
Maintenance $0 $30,000 20 $392,560 $392,560
Discharge Fees $0 $0 20 $0 $0
Analytical $0 $80,000 20 $1,046,826 $1,046,826
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $1,810,000 $23,684,431 $23,684,431
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: Tooele Army Depot, Tooele, Utah

File: TooeleScr_Draft 042701.xls, Sheet:Current



Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 5025 (reduction of 33% from current system)
number of wells 16 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $800,000 20 $10,468,257 $10,468,257
O&M labor $0 $500,000 20 $6,542,660 $6,542,660
Materials $0 $133,333 20 $1,744,705 $1,744,705
Maintenance $0 $30,000 20 $392,560 $392,560
Discharge Fees $0 $0 20 $0 $0
Analytical $0 $80,000 20 $1,046,826 $1,046,826
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $15,000 $0 $15,000
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $40,000 $0 $40,000
-Regulatory Process $40,000 $0 $40,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $110,000 $1,543,333 $20,195,007 $20,305,007
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: Tooele Army Depot, Tooele, Utah
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 5025 (reduction of 33% from current system)
number of wells 22 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $800,000 20 $10,468,257 $10,468,257
O&M labor $0 $500,000 20 $6,542,660 $6,542,660
Materials $0 $133,333 20 $1,744,705 $1,744,705
Maintenance $0 $30,000 20 $392,560 $392,560
Discharge Fees $0 $0 20 $0 $0
Analytical $0 $80,000 20 $1,046,826 $1,046,826
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $15,000 $0 $15,000
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $40,000 $0 $40,000
-Regulatory Process $40,000 $0 $40,000
-New wells/pipes/equipment $1,800,000 $0 $1,800,000
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $1,910,000 $1,543,333 $20,195,007 $22,105,007
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: Tooele Army Depot, Tooele, Utah
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 7500 5025 5025 7500 9975 9975

number of wells 16 16 22 22 16 22

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $1,000,000 $800,000 $800,000 $0 $0 $0
O&M labor $500,000 $500,000 $500,000 $0 $0 $0
Materials $200,000 $133,333 $133,333 $0 $0 $0
Maintenance $30,000 $30,000 $30,000 $0 $0 $0
Discharge Fees $0 $0 $0 $0 $0 $0
Analytical $80,000 $80,000 $80,000 $0 $0 $0
Other #1 $0 $0 $0 $0 $0 $0
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $1,810,000 $1,543,333 $1,543,333 $0 $0 $0

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $15,000 $15,000 $0 $0 $0
     -Transport Modeling $0 $15,000 $15,000 $0 $0 $0
     -Optimization $0 $50,000 $50,000 $0 $0 $0

System Modification Costs
-Engineering design $0 $40,000 $40,000 $0 $0 $0
-Regulatory Process $0 $40,000 $40,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $1,800,000 $0 $0 $0
-Increased monitoring $0 $0 $0 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $0 $0
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $160,000 $1,960,000 $0 $0 $0

Life-cycle costs (NPV) $23,684,431 $20,355,007 $22,155,007 $0 $0 $0

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: Tooele Army Depot, Tooele, Utah
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Pre-Optimization Screening for Transport and Hydraulic Optimization

20
5%

$23,684,431

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 $3,379,423 $1,579,423

0% $0 $3,329,423 $1,529,423

10% N/A N/A $2,781,459

20% N/A N/A $4,161,829

30% N/A N/A $5,683,687

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: Tooele Army Depot, Tooele, Utah

File: TooeleScr_Draft 042701.xls, Sheet:Cost_Comp



Pre-Optimization Screening for Transport and Hydraulic Optimization

Basic Information:

Site Classification: Tier 1 and 2

For additonal scenarios, go to ----------> Infosheet (2)

Site: Tooele Army Depot, Tooele, Utah

Site Classification

***We strongly suggest applying alternative transport optimization scenarios to this site. Please 
go to Infosheet (2) to enter additional cost information for Scenarios 3 through 5.

 

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

The primary site objective is cleanup.
A feasible pump-and-treat cleanup solution with a time frame of less than 50 years exists.
There are no uncharacterized or unknown sources of contamination at the site.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No
No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 7500 9975 9975
number of wells 22 16 22

Electric
O&M labor
Materials
Maintenance
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment
Increased monitoring
Increased treatment capacity
Other #1
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

***Warning: Total pumping rates exceed the current treatment capacity in Scenarios 4 & 5. Thus, the treatment capacity needs to 
be increased. Please enter capital costs for 'increased treatment capacity' in the table below.

Site: Tooele Army Depot, Tooele, Utah

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario
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Pre-Optimization Screening for Transport and Hydraulic Optimization

20
5%

$23,684,431

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $3,379,423 $1,579,423 N/A N/A N/A

0% $0 $3,329,423 $1,529,423

10% N/A N/A $2,781,459

20% N/A N/A $4,161,829

30% N/A N/A $5,683,687

Hydraulic Optimization Summary
$3,379,423

Transport Optimization Summary
$3,329,423
$2,781,459
$4,161,829
$5,683,687Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by ScenarioReduction in         
time-to-close-out

Site: Tooele Army Depot, Tooele, Utah

Transport Optimization

Maximum potential cost savings:
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

y

y

y

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

2) Todays Date:

GeoTrans, Inc.

3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

(732) 409-3020

5a) Are O&M costs > $100K/year (enter "y" or "n")?

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

2 Paragon Way

5) General Questions

(732) 409-0344

Step 1: General Information

Phone
fax

Freehold, NJ 07728
yzhang@geotransinc.comemail

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

George Air Force Base, Victorville, CA
04/26/01
Yan Zhang
GeoTrans, Inc.

*** Note: We strongly recommend applying quantitative screening to this site. Please fill in the required information on 
Infosheet (1).

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.

Filename: GeorgeScr_Draft 042701.xls, Sheet: General_Screening



Pre-Optimization Screening for Transport and Hydraulic Optimization

3

1. Cleanup
2. Containment
3. Both

2

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

3

1. Yes
2. No
3. Don't know

3

1. Yes
2. No
3. Don't know

1. Yes
2. No
3. Don't know

30
12
250
500
5%

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Expected duration (years)

Discount rate

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)

Number of extraction wells

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Total pumping rate (gpm)

7) System Information

Site:George Air Force Base, Victorville, CA

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 
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Pre-Optimization Screening for Transport and Hydraulic Optimization

1

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

2
1. Yes
2. No

Is there an existing transport model? 1
1. Yes
2. No

2
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 250
number of wells 12

Electric $100,000
O&M labor $150,000
Materials
Maintenance $50,000
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$80,000
$150,000

$50,000

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

Scenario #1

167.5
12

$80,000
$150,000

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

$50,000

Step 2b: Current Costs

Scenario #2

$15,000
$15,000

Step 2c: Estimated Costs for Scenarios 1 & 2

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$10,000
$10,000

$160,000

no new extraction wells new extraction wells (33% more)

33% less pumping 33% less pumping

9a) Enter Annual Costs for Each Scenario

Scenario #2

167.5
16

8) Model/Site Information

Is the transport model up-to-date?
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Based on information input by user, this site is Level: 1

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $15,000 $0 $15,000 $30,000

Transport Optimization $15,000 $15,000 $50,000 $80,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: George Air Force Base, Victorville, CA

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 250
number of wells 12

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $100,000 30 $1,614,107 $1,614,107
O&M labor $0 $150,000 30 $2,421,161 $2,421,161
Materials $0 $0 30 $0 $0
Maintenance $0 $50,000 30 $807,054 $807,054
Discharge Fees $0 $0 30 $0 $0
Analytical $0 $0 30 $0 $0
Other #1 $0 $0 30 $0 $0
Other #2 $0 $0 30 $0 $0
Other #3 $0 $0 30 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $300,000 $4,842,322 $4,842,322
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: George Air Force Base, Victorville, CA
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 167.5 (reduction of 33% from current system)
number of wells 12 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $80,000 30 $1,291,286 $1,291,286
O&M labor $0 $150,000 30 $2,421,161 $2,421,161
Materials $0 $0 30 $0 $0
Maintenance $0 $50,000 30 $807,054 $807,054
Discharge Fees $0 $0 30 $0 $0
Analytical $0 $0 30 $0 $0
Other #1 $0 $0 30 $0 $0
Other #2 $0 $0 30 $0 $0
Other #3 $0 $0 30 $0 $0

Costs of Analysis
     -Flow Modeling $15,000 $0 $15,000
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $10,000 $0 $10,000
-Regulatory Process $10,000 $0 $10,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $50,000 $280,000 $4,519,501 $4,569,501
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: George Air Force Base, Victorville, CA
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 167.5 (reduction of 33% from current system)
number of wells 16 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $80,000 30 $1,291,286 $1,291,286
O&M labor $0 $150,000 30 $2,421,161 $2,421,161
Materials $0 $0 30 $0 $0
Maintenance $0 $50,000 30 $807,054 $807,054
Discharge Fees $0 $0 30 $0 $0
Analytical $0 $0 30 $0 $0
Other #1 $0 $0 30 $0 $0
Other #2 $0 $0 30 $0 $0
Other #3 $0 $0 30 $0 $0

Costs of Analysis
     -Flow Modeling $15,000 $0 $15,000
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $15,000 $0 $15,000
-Regulatory Process $15,000 $0 $15,000
-New wells/pipes/equipment $160,000 $0 $160,000
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $220,000 $280,000 $4,519,501 $4,739,501
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: George Air Force Base, Victorville, CA
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 250 167.5 167.5 250 332.5 332.5

number of wells 12 12 16 16 12 16

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $100,000 $80,000 $80,000 $0 $0 $0
O&M labor $150,000 $150,000 $150,000 $0 $0 $0
Materials $0 $0 $0 $0 $0 $0
Maintenance $50,000 $50,000 $50,000 $0 $0 $0
Discharge Fees $0 $0 $0 $0 $0 $0
Analytical $0 $0 $0 $0 $0 $0
Other #1 $0 $0 $0 $0 $0 $0
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $300,000 $280,000 $280,000 $0 $0 $0

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $15,000 $15,000 $0 $0 $0
     -Transport Modeling $0 $15,000 $15,000 $0 $0 $0
     -Optimization $0 $50,000 $50,000 $0 $0 $0

System Modification Costs
-Engineering design $0 $10,000 $15,000 $0 $0 $0
-Regulatory Process $0 $10,000 $15,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $160,000 $0 $0 $0
-Increased monitoring $0 $0 $0 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $0 $0
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $100,000 $270,000 $0 $0 $0

Life-cycle costs (NPV) $4,842,322 $4,619,501 $4,789,501 $0 $0 $0

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: George Air Force Base, Victorville, CA
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Pre-Optimization Screening for Transport and Hydraulic Optimization

30
5%

$4,842,322

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 $272,821 $102,821

0% $0 $222,821 $52,821

10% N/A N/A $267,270

20% N/A N/A $515,521

30% N/A N/A $802,903

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: George Air Force Base, Victorville, CA
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Basic Information:

Site Classification: Tier 1

For additonal scenarios, go to ----------> Infosheet (2)

Site Classification

***We strongly suggest applying alternative transport optimization scenarios to this site. Please 
go to Infosheet (2) to enter additional cost information for Scenarios 3 through 5.

 

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

Both cleanup and containment are site objectives.
The presence of a continuing source or immobile zones prevents a feasible pump-and-treat cleanup 
There are unknown and uncharacterized sources of contamination at this site.  Containment may be 
more appropriate.

Site: George Air Force Base, Victorville, CA
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No
No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?
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Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 250 332.5 332.5
number of wells 16 12 16

Electric
O&M labor
Materials
Maintenance
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment
Increased monitoring
Increased treatment capacity
Other #1
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

Site: George Air Force Base, Victorville, CA

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario
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Pre-Optimization Screening for Transport and Hydraulic Optimization

30
5%

$4,842,322

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $272,821 $102,821 N/A N/A N/A

0% $0 $222,821 $52,821

10% N/A N/A $267,270

20% N/A N/A $515,521

30% N/A N/A $802,903

Hydraulic Optimization Summary
$272,821

Transport Optimization Summary
$222,821
$267,270
$515,521
$802,903

Reduction in         
time-to-close-out

Site: George Air Force Base, Victorville, CA

Transport Optimization

Maximum potential cost savings:

Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by Scenario
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

y

y

y

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

*** Note: We strongly recommend applying quantitative screening to this site. Please fill in the required information on 
Infosheet (1).

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.

Wurtsmith AFB, Oscoda, Michigan
02/21/01
Kathy Yager
US EPA

Step 1: General Information

Phone
fax

yager.kathleen@epa.govemail

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

2) Todays Date:

2890 Woodbridge Ave

3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

732-321-4484

5a) Are O&M costs > $100K/year (enter "y" or "n")?

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

Edison, NJ 08837

5) General Questions

732-321-6738
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Pre-Optimization Screening for Transport and Hydraulic Optimization

3

1. Cleanup
2. Containment
3. Both

2

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

3

1. Yes
2. No
3. Don't know

1

1. Yes
2. No
3. Don't know

1

1. Yes
2. No
3. Don't know

15
4

750
750
5%

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 

7) System Information

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Expected duration (years)

Discount rate

Number of extraction wells
Total pumping rate (gpm)

Site: Wurtsmith AFB, Oscoda, Michigan

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)
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Pre-Optimization Screening for Transport and Hydraulic Optimization

2

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

2
1. Yes
2. No

Is there an existing transport model? 1
1. Yes
2. No

2
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 750
number of wells 4

Electric $70,000
O&M labor $25,000
Materials $7,000
Maintenance $30,000
Discharge Fees $100
Analytical
Other #1
Other #2
Other #3

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

8) Model/Site Information

Is the transport model up-to-date?

new extraction wells (33% more)

33% less pumping 33% less pumping

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$50,000
$25,000

$10,000
$40,000
$10,000

Step 2b: Current Costs

Scenario #2

$70,000
$25,000

Step 2c: Estimated Costs for Scenarios 1 & 2

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

$30,000
$100

9a) Enter Annual Costs for Each Scenario

$4,600

Scenario #2

502.5
6

Scenario #1

502.5
4

$52,500
$22,000

no new extraction wells

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$100

$52,500
$25,000
$5,000

$32,000

Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Based on information input by user, this site is Level: 2

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $22,500 $0 $22,500 $45,000

Transport Optimization $22,500 $22,500 $75,000 $120,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: Wurtsmith AFB, Oscoda, Michigan

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 750
number of wells 4

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $70,000 15 $762,905 $762,905
O&M labor $0 $25,000 15 $272,466 $272,466
Materials $0 $7,000 15 $76,290 $76,290
Maintenance $0 $30,000 15 $326,959 $326,959
Discharge Fees $0 $100 15 $1,090 $1,090
Analytical $0 $0 15 $0 $0
Other #1 $0 $0 15 $0 $0
Other #2 $0 $0 15 $0 $0
Other #3 $0 $0 15 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $132,100 $1,439,710 $1,439,710
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: Wurtsmith AFB, Oscoda, Michigan
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 502.5 (reduction of 33% from current system)
number of wells 4 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $52,500 15 $572,179 $572,179
O&M labor $0 $22,000 15 $239,770 $239,770
Materials $0 $4,600 15 $50,134 $50,134
Maintenance $0 $30,000 15 $326,959 $326,959
Discharge Fees $0 $100 15 $1,090 $1,090
Analytical $0 $0 15 $0 $0
Other #1 $0 $0 15 $0 $0
Other #2 $0 $0 15 $0 $0
Other #3 $0 $0 15 $0 $0

Costs of Analysis
     -Flow Modeling $22,500 $0 $22,500
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $50,000 $0 $50,000
-Regulatory Process $25,000 $0 $25,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $10,000 $0 $10,000
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $130,000 $109,200 $1,190,132 $1,320,132
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: Wurtsmith AFB, Oscoda, Michigan

File: WursmithScr_Draft 042701.xls, Sheet:HOS #1



Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 502.5 (reduction of 33% from current system)
number of wells 6 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $52,500 15 $572,179 $572,179
O&M labor $0 $25,000 15 $272,466 $272,466
Materials $0 $5,000 15 $54,493 $54,493
Maintenance $0 $32,000 15 $348,757 $348,757
Discharge Fees $0 $100 15 $1,090 $1,090
Analytical $0 $0 15 $0 $0
Other #1 $0 $0 15 $0 $0
Other #2 $0 $0 15 $0 $0
Other #3 $0 $0 15 $0 $0

Costs of Analysis
     -Flow Modeling $22,500 $0 $22,500
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $70,000 $0 $70,000
-Regulatory Process $25,000 $0 $25,000
-New wells/pipes/equipment $40,000 $0 $40,000
-Increased monitoring $10,000 $0 $10,000
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $190,000 $114,600 $1,248,984 $1,438,984
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: Wurtsmith AFB, Oscoda, Michigan
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 750 502.5 502.5 750 997.5 997.5

number of wells 4 4 6 6 4 6

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $70,000 $52,500 $52,500 $0 $0 $0
O&M labor $25,000 $22,000 $25,000 $0 $0 $0
Materials $7,000 $4,600 $5,000 $0 $0 $0
Maintenance $30,000 $30,000 $32,000 $0 $0 $0
Discharge Fees $100 $100 $100 $0 $0 $0
Analytical $0 $0 $0 $0 $0 $0
Other #1 $0 $0 $0 $0 $0 $0
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $132,100 $109,200 $114,600 $0 $0 $0

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $22,500 $22,500 $0 $0 $0
     -Transport Modeling $0 $22,500 $22,500 $0 $0 $0
     -Optimization $0 $75,000 $75,000 $0 $0 $0

System Modification Costs
-Engineering design $0 $50,000 $70,000 $0 $0 $0
-Regulatory Process $0 $25,000 $25,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $40,000 $0 $0 $0
-Increased monitoring $0 $10,000 $10,000 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $0 $0
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $205,000 $265,000 $0 $0 $0

Life-cycle costs (NPV) $1,439,710 $1,395,132 $1,513,984 $0 $0 $0

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: Wurtsmith AFB, Oscoda, Michigan
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Pre-Optimization Screening for Transport and Hydraulic Optimization

15
5%

$1,439,710

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 $119,579 $726

0% $0 $44,579 ($74,274)

10% N/A N/A $13,624

20% N/A N/A $108,195

30% N/A N/A $209,948

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: Wurtsmith AFB, Oscoda, Michigan
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Basic Information:

Site Classification: Tier 3

For additonal scenarios, go to ----------> Infosheet (2)

Site: Wurtsmith AFB, Oscoda, Michigan

Site Classification

 

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

Both cleanup and containment are site objectives.
The presence of a continuing source or immobile zones prevents a feasible pump-and-treat cleanup 
There are unknown sources of contamination at the site, but the site can be divided into regions with 
known and unknown sources.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No
No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 750 997.5 997.5
number of wells 6 4 6

Electric
O&M labor
Materials
Maintenance
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment
Increased monitoring
Increased treatment capacity
Other #1
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

***Warning: Total pumping rates exceed the current treatment capacity in Scenarios 4 & 5. Thus, the treatment capacity needs to 
be increased. Please enter capital costs for 'increased treatment capacity' in the table below.

Site: Wurtsmith AFB, Oscoda, Michigan

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario

File: WursmithScr_Draft 042701.xls, Sheet:Infosheet (2)



Pre-Optimization Screening for Transport and Hydraulic Optimization

15
5%

$1,439,710

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $119,579 $726 N/A N/A N/A

0% $0 $44,579 ($74,274)

10% N/A N/A $13,624

20% N/A N/A $108,195

30% N/A N/A $209,948

Hydraulic Optimization Summary
$119,579

Transport Optimization Summary
$44,579
$13,624

$108,195
$209,948Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by ScenarioReduction in         
time-to-close-out

Site: Wurtsmith AFB, Oscoda, Michigan

Transport Optimization

Maximum potential cost savings:
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

y

y

y

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

2) Todays Date:

2890 Woodbridge Ave

3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

732-321-4484

5a) Are O&M costs > $100K/year (enter "y" or "n")?

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

Edison, NJ 08837

5) General Questions

732-321-6738

Step 1: General Information

Phone
fax

yager.kathleen@epa.govemail

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

Wright-Patterson AFB, Ohio
02/21/01
Kathy Yager
US EPA

*** Note: We strongly recommend applying quantitative screening to this site. Please fill in the required information on 
Infosheet (1).

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

3

1. Cleanup
2. Containment
3. Both

2

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

1

1. Yes
2. No
3. Don't know

1

1. Yes
2. No
3. Don't know

1

1. Yes
2. No
3. Don't know

30
1

500
800
5%

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Expected duration (years)

Discount rate

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)

Number of extraction wells

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Total pumping rate (gpm)

7) System Information

Site: Wright-Patterson AFB, Ohio

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 
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Pre-Optimization Screening for Transport and Hydraulic Optimization

1

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

2
1. Yes
2. No

Is there an existing transport model? 1
1. Yes
2. No

2
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 500
number of wells 1

Electric $38,000
O&M labor $71,000
Materials $50,000
Maintenance $80,000
Discharge Fees $3,000
Analytical
Other #1
Other #2
Other #3

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$2,100

$26,600
$71,000
$34,500
$85,000

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

Scenario #1

335
1

$26,600
$71,000

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

$65,000
$2,100

Step 2b: Current Costs

Scenario #2

$60,000
$30,000

Step 2c: Estimated Costs for Scenarios 1 & 2

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$40,000
$30,000

$30,000
$50,000
$30,000

no new extraction wells new extraction wells (33% more)

33% less pumping 33% less pumping

9a) Enter Annual Costs for Each Scenario

$34,500

Scenario #2

335
2

8) Model/Site Information

Is the transport model up-to-date?
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Based on information input by user, this site is Level: 1

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $15,000 $0 $15,000 $30,000

Transport Optimization $15,000 $15,000 $50,000 $80,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: Wright-Patterson AFB, Ohio

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 500
number of wells 1

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $38,000 30 $613,361 $613,361
O&M labor $0 $71,000 30 $1,146,016 $1,146,016
Materials $0 $50,000 30 $807,054 $807,054
Maintenance $0 $80,000 30 $1,291,286 $1,291,286
Discharge Fees $0 $3,000 30 $48,423 $48,423
Analytical $0 $0 30 $0 $0
Other #1 $0 $0 30 $0 $0
Other #2 $0 $0 30 $0 $0
Other #3 $0 $0 30 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $242,000 $3,906,140 $3,906,140
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: Wright-Patterson AFB, Ohio
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 335 (reduction of 33% from current system)
number of wells 1 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $26,600 30 $429,353 $429,353
O&M labor $0 $71,000 30 $1,146,016 $1,146,016
Materials $0 $34,500 30 $556,867 $556,867
Maintenance $0 $65,000 30 $1,049,170 $1,049,170
Discharge Fees $0 $2,100 30 $33,896 $33,896
Analytical $0 $0 30 $0 $0
Other #1 $0 $0 30 $0 $0
Other #2 $0 $0 30 $0 $0
Other #3 $0 $0 30 $0 $0

Costs of Analysis
     -Flow Modeling $15,000 $0 $15,000
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $40,000 $0 $40,000
-Regulatory Process $30,000 $0 $30,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $30,000 $0 $30,000
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $130,000 $199,200 $3,215,302 $3,345,302
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: Wright-Patterson AFB, Ohio
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 335 (reduction of 33% from current system)
number of wells 2 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $26,600 30 $429,353 $429,353
O&M labor $0 $71,000 30 $1,146,016 $1,146,016
Materials $0 $34,500 30 $556,867 $556,867
Maintenance $0 $85,000 30 $1,371,991 $1,371,991
Discharge Fees $0 $2,100 30 $33,896 $33,896
Analytical $0 $0 30 $0 $0
Other #1 $0 $0 30 $0 $0
Other #2 $0 $0 30 $0 $0
Other #3 $0 $0 30 $0 $0

Costs of Analysis
     -Flow Modeling $15,000 $0 $15,000
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $60,000 $0 $60,000
-Regulatory Process $30,000 $0 $30,000
-New wells/pipes/equipment $50,000 $0 $50,000
-Increased monitoring $30,000 $0 $30,000
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $200,000 $219,200 $3,538,123 $3,738,123
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: Wright-Patterson AFB, Ohio
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 500 335 335 500 665 665

number of wells 1 1 2 2 1 2

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $38,000 $26,600 $26,600 $0 $0 $0
O&M labor $71,000 $71,000 $71,000 $0 $0 $0
Materials $50,000 $34,500 $34,500 $0 $0 $0
Maintenance $80,000 $65,000 $85,000 $0 $0 $0
Discharge Fees $3,000 $2,100 $2,100 $0 $0 $0
Analytical $0 $0 $0 $0 $0 $0
Other #1 $0 $0 $0 $0 $0 $0
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $242,000 $199,200 $219,200 $0 $0 $0

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $15,000 $15,000 $0 $0 $0
     -Transport Modeling $0 $15,000 $15,000 $0 $0 $0
     -Optimization $0 $50,000 $50,000 $0 $0 $0

System Modification Costs
-Engineering design $0 $40,000 $60,000 $0 $0 $0
-Regulatory Process $0 $30,000 $30,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $50,000 $0 $0 $0
-Increased monitoring $0 $30,000 $30,000 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $0 $0
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $180,000 $250,000 $0 $0 $0

Life-cycle costs (NPV) $3,906,140 $3,395,302 $3,788,123 $0 $0 $0

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: Wright-Patterson AFB, Ohio
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Pre-Optimization Screening for Transport and Hydraulic Optimization

30
5%

$3,906,140

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 $560,838 $168,016

0% $0 $510,838 $118,016

10% N/A N/A $285,899

20% N/A N/A $480,244

30% N/A N/A $705,223

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: Wright-Patterson AFB, Ohio
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Basic Information:

Site Classification: Tier 2

For additonal scenarios, go to ----------> Infosheet (2)

Site Classification

 

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

Both cleanup and containment are site objectives.
The presence of a continuing source or immobile zones prevents a feasible pump-and-treat cleanup 
There are unknown sources of contamination at the site, but the site can be divided into regions with 
known and unknown sources.

Site: Wright-Patterson AFB, Ohio

File: WritPatScr_Draft 042701.xls, Sheet:Classify



Pre-Optimization Screening for Transport and Hydraulic Optimization

Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No
No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 500 665 665
number of wells 2 1 2

Electric
O&M labor
Materials
Maintenance
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment
Increased monitoring
Increased treatment capacity
Other #1
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

Site: Wright-Patterson AFB, Ohio

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario

File: WritPatScr_Draft 042701.xls, Sheet:Infosheet (2)



Pre-Optimization Screening for Transport and Hydraulic Optimization

30
5%

$3,906,140

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $560,838 $168,016 N/A N/A N/A

0% $0 $510,838 $118,016

10% N/A N/A $285,899

20% N/A N/A $480,244

30% N/A N/A $705,223

Hydraulic Optimization Summary
$560,838

Transport Optimization Summary
$510,838
$285,899
$480,244
$705,223

Reduction in         
time-to-close-out

Site: Wright-Patterson AFB, Ohio

Transport Optimization

Maximum potential cost savings:

Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by Scenario
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

n

y

y

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

*** Note: Quantitative screening analysis is not recommended for this site.

*** Note: Annual O&M costs are low, so that it is less likely to benefit from hydraulic optimization and/or transport optimization.

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.

McClellan AFB, Sacramento, CA
02/21/01
Kathy Yager
US EPA

Step 1: General Information

Phone
fax

yager.kathleen@epa.govemail

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

2) Todays Date:

2890 Woodbridge Ave

3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

732-321-4484

5a) Are O&M costs > $100K/year (enter "y" or "n")?

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

Edison, NJ 08837

5) General Questions

732-321-6738
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Pre-Optimization Screening for Transport and Hydraulic Optimization

3

1. Cleanup
2. Containment
3. Both

2

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

3

1. Yes
2. No
3. Don't know

1

1. Yes
2. No
3. Don't know

1

1. Yes
2. No
3. Don't know

20
2

20
1500
5%

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 

7) System Information

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Expected duration (years)

Discount rate

Number of extraction wells
Total pumping rate (gpm)

Site: McClellan AFB, Sacramento, CA

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)
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Pre-Optimization Screening for Transport and Hydraulic Optimization

2

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

2
1. Yes
2. No

Is there an existing transport model? 1
1. Yes
2. No

2
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 20
number of wells 2

Electric $1,000
O&M labor $5,000
Materials $1,000
Maintenance $4,000
Discharge Fees $100
Analytical $1,800
Other #1
Other #2
Other #3

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

8) Model/Site Information

Is the transport model up-to-date?

new extraction wells (33% more)

33% less pumping 33% less pumping

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$50,000
$25,000

$30,000
$150,000
$30,000

Step 2b: Current Costs

Scenario #2

$75,000
$25,000

Step 2c: Estimated Costs for Scenarios 1 & 2

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

$4,000
$100

$1,800

9a) Enter Annual Costs for Each Scenario

$700

Scenario #2

13.4
3

Scenario #1

13.4
2

$1,000
$5,000

no new extraction wells

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$100
$2,500

$800
$5,000
$700

$4,000

Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Based on information input by user, this site is Level: 2

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $22,500 $0 $22,500 $45,000

Transport Optimization $22,500 $22,500 $75,000 $120,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: McClellan AFB, Sacramento, CA

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 20
number of wells 2

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $1,000 20 $13,085 $13,085
O&M labor $0 $5,000 20 $65,427 $65,427
Materials $0 $1,000 20 $13,085 $13,085
Maintenance $0 $4,000 20 $52,341 $52,341
Discharge Fees $0 $100 20 $1,309 $1,309
Analytical $0 $1,800 20 $23,554 $23,554
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $12,900 $168,801 $168,801
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: McClellan AFB, Sacramento, CA
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 13.4 (reduction of 33% from current system)
number of wells 2 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $1,000 20 $13,085 $13,085
O&M labor $0 $5,000 20 $65,427 $65,427
Materials $0 $700 20 $9,160 $9,160
Maintenance $0 $4,000 20 $52,341 $52,341
Discharge Fees $0 $100 20 $1,309 $1,309
Analytical $0 $1,800 20 $23,554 $23,554
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $22,500 $0 $22,500
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $50,000 $0 $50,000
-Regulatory Process $25,000 $0 $25,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $30,000 $0 $30,000
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $150,000 $12,600 $164,875 $314,875
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: McClellan AFB, Sacramento, CA
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 13.4 (reduction of 33% from current system)
number of wells 3 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $800 20 $10,468 $10,468
O&M labor $0 $5,000 20 $65,427 $65,427
Materials $0 $700 20 $9,160 $9,160
Maintenance $0 $4,000 20 $52,341 $52,341
Discharge Fees $0 $100 20 $1,309 $1,309
Analytical $0 $2,500 20 $32,713 $32,713
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $22,500 $0 $22,500
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $75,000 $0 $75,000
-Regulatory Process $25,000 $0 $25,000
-New wells/pipes/equipment $150,000 $0 $150,000
-Increased monitoring $30,000 $0 $30,000
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $325,000 $13,100 $171,418 $496,418
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: McClellan AFB, Sacramento, CA
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 20 13.4 13.4 20 26.6 26.6

number of wells 2 2 3 3 2 3

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $1,000 $1,000 $800 $0 $0 $0
O&M labor $5,000 $5,000 $5,000 $0 $0 $0
Materials $1,000 $700 $700 $0 $0 $0
Maintenance $4,000 $4,000 $4,000 $0 $0 $0
Discharge Fees $100 $100 $100 $0 $0 $0
Analytical $1,800 $1,800 $2,500 $0 $0 $0
Other #1 $0 $0 $0 $0 $0 $0
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $12,900 $12,600 $13,100 $0 $0 $0

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $22,500 $22,500 $0 $0 $0
     -Transport Modeling $0 $22,500 $22,500 $0 $0 $0
     -Optimization $0 $75,000 $75,000 $0 $0 $0

System Modification Costs
-Engineering design $0 $50,000 $75,000 $0 $0 $0
-Regulatory Process $0 $25,000 $25,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $150,000 $0 $0 $0
-Increased monitoring $0 $30,000 $30,000 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $0 $0
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $225,000 $400,000 $0 $0 $0

Life-cycle costs (NPV) $168,801 $389,875 $571,418 $0 $0 $0

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: McClellan AFB, Sacramento, CA
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Pre-Optimization Screening for Transport and Hydraulic Optimization

20
5%

$168,801

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 ($146,074) ($327,617)

0% $0 ($221,074) ($402,617)

10% N/A N/A ($391,990)

20% N/A N/A ($380,273)

30% N/A N/A ($367,355)

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: McClellan AFB, Sacramento, CA
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Basic Information:

Site Classification: Tier 3

For additonal scenarios, go to ----------> Infosheet (2)

Site: McClellan AFB, Sacramento, CA

Site Classification

 

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

Both cleanup and containment are site objectives.
The presence of a continuing source or immobile zones prevents a feasible pump-and-treat cleanup 
There are unknown sources of contamination at the site, but the site can be divided into regions with 
known and unknown sources.

File: McClellanScr_Draft 042701.xls, Sheet:Classify



Pre-Optimization Screening for Transport and Hydraulic Optimization

Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No
No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?
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Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 20 26.6 26.6
number of wells 3 2 3

Electric
O&M labor
Materials
Maintenance
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment
Increased monitoring
Increased treatment capacity
Other #1
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

Site: McClellan AFB, Sacramento, CA

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario

File: McClellanScr_Draft 042701.xls, Sheet:Infosheet (2)



Pre-Optimization Screening for Transport and Hydraulic Optimization

20
5%

$168,801

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 ($146,074) ($327,617) N/A N/A N/A

0% $0 ($221,074) ($402,617)

10% N/A N/A ($391,990)

20% N/A N/A ($380,273)

30% N/A N/A ($367,355)

Hydraulic Optimization Summary
$0

Transport Optimization Summary
$0

($391,990)
($380,273)
($367,355)Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by ScenarioReduction in         
time-to-close-out

Site: McClellan AFB, Sacramento, CA

Transport Optimization

Maximum potential cost savings:
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

steven.l.ott@usace.army.mil

y

y

y

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

Omaha, NE  68102

5) General Questions

402.221.7670

Step 1: General Information

Phone
fax

email

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

Shaw AFB, SC - OU-2B UBC TCE Plume, Sumner, SC
02/15/01
Steven Ott
USACE-Omaha District (NWO-PM-HC)

*** Note: We strongly recommend applying quantitative screening to this site. Please fill in the required information on 
Infosheet (1).

2) Todays Date:

215 N. 17th St.

3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

402.221.7796

5a) Are O&M costs > $100K/year (enter "y" or "n")?

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

3

1. Cleanup
2. Containment
3. Both

2

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

3

1. Yes
2. No
3. Don't know

1

1. Yes
2. No
3. Don't know

1

1. Yes
2. No
3. Don't know

30
4

275
400
5%

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Expected duration (years)

Discount rate

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)

Number of extraction wells

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Total pumping rate (gpm)

7) System Information

Site: Shaw AFB, SC - OU-2B UBC TCE Plume, Sumner, SC

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 
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Pre-Optimization Screening for Transport and Hydraulic Optimization

1

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

1
1. Yes
2. No

Is there an existing transport model? 1
1. Yes
2. No

1
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 275
number of wells 4

Electric $4,500
O&M labor $98,000
Materials $20,000
Maintenance
Discharge Fees
Analytical $30,000
Other #1
Other #2
Other #3

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$33,000

$3,000
$98,000
$13,400

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

Scenario #1

184.25
4

$3,000
$98,000

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

$30,000

Step 2b: Current Costs

Scenario #2

$30,000
$20,000

Step 2c: Estimated Costs for Scenarios 1 & 2

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$175,000
$3,500

no new extraction wells new extraction wells (33% more)

33% less pumping 33% less pumping

9a) Enter Annual Costs for Each Scenario

$20,000

Scenario #2

184.25
6

8) Model/Site Information

Is the transport model up-to-date?
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Based on information input by user, this site is Level: 1

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $0 $0 $15,000 $15,000

Transport Optimization $0 $0 $50,000 $50,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: Shaw AFB, SC - OU-2B UBC TCE Plume, Sumner, SC

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 275
number of wells 4

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $4,500 30 $72,635 $72,635
O&M labor $0 $98,000 30 $1,581,825 $1,581,825
Materials $0 $20,000 30 $322,821 $322,821
Maintenance $0 $0 30 $0 $0
Discharge Fees $0 $0 30 $0 $0
Analytical $0 $30,000 30 $484,232 $484,232
Other #1 $0 $0 30 $0 $0
Other #2 $0 $0 30 $0 $0
Other #3 $0 $0 30 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $152,500 $2,461,514 $2,461,514
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: Shaw AFB, SC - OU-2B UBC TCE Plume, Sumner, SC
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 184.25 (reduction of 33% from current system)
number of wells 4 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $3,000 30 $48,423 $48,423
O&M labor $0 $98,000 30 $1,581,825 $1,581,825
Materials $0 $20,000 30 $322,821 $322,821
Maintenance $0 $0 30 $0 $0
Discharge Fees $0 $0 30 $0 $0
Analytical $0 $30,000 30 $484,232 $484,232
Other #1 $0 $0 30 $0 $0
Other #2 $0 $0 30 $0 $0
Other #3 $0 $0 30 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $15,000 $151,000 $2,437,302 $2,452,302
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: Shaw AFB, SC - OU-2B UBC TCE Plume, Sumner, SC
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 184.25 (reduction of 33% from current system)
number of wells 6 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $3,000 30 $48,423 $48,423
O&M labor $0 $98,000 30 $1,581,825 $1,581,825
Materials $0 $13,400 30 $216,290 $216,290
Maintenance $0 $0 30 $0 $0
Discharge Fees $0 $0 30 $0 $0
Analytical $0 $33,000 30 $532,655 $532,655
Other #1 $0 $0 30 $0 $0
Other #2 $0 $0 30 $0 $0
Other #3 $0 $0 30 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $30,000 $0 $30,000
-Regulatory Process $20,000 $0 $20,000
-New wells/pipes/equipment $175,000 $0 $175,000
-Increased monitoring $3,500 $0 $3,500
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $243,500 $147,400 $2,379,194 $2,622,694
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: Shaw AFB, SC - OU-2B UBC TCE Plume, Sumner, SC
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 275 184.25 184.25 275 365.75 365.75

number of wells 4 4 6 6 4 6

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $4,500 $3,000 $3,000 $0 $0 $0
O&M labor $98,000 $98,000 $98,000 $0 $0 $0
Materials $20,000 $20,000 $13,400 $0 $0 $0
Maintenance $0 $0 $0 $0 $0 $0
Discharge Fees $0 $0 $0 $0 $0 $0
Analytical $30,000 $30,000 $33,000 $0 $0 $0
Other #1 $0 $0 $0 $0 $0 $0
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $152,500 $151,000 $147,400 $0 $0 $0

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $0 $0 $0 $0 $0
     -Transport Modeling $0 $0 $0 $0 $0 $0
     -Optimization $0 $50,000 $50,000 $0 $0 $0

System Modification Costs
-Engineering design $0 $0 $30,000 $0 $0 $0
-Regulatory Process $0 $0 $20,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $175,000 $0 $0 $0
-Increased monitoring $0 $0 $3,500 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $0 $0
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $50,000 $278,500 $0 $0 $0

Life-cycle costs (NPV) $2,461,514 $2,487,302 $2,657,694 $0 $0 $0

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: Shaw AFB, SC - OU-2B UBC TCE Plume, Sumner, SC
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Pre-Optimization Screening for Transport and Hydraulic Optimization

30
5%

$2,461,514

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 $9,212 ($161,181)

0% $0 ($25,788) ($196,181)

10% N/A N/A ($83,289)

20% N/A N/A $47,398

30% N/A N/A $198,684

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: Shaw AFB, SC - OU-2B UBC TCE Plume, Sumner, SC
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Basic Information:

Site Classification: Tier 3

For additonal scenarios, go to ----------> Infosheet (2)

Site: Shaw AFB, SC - OU-2B UBC TCE Plume, Sumner, SC

Site Classification

 

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

Both cleanup and containment are site objectives.
The presence of a continuing source or immobile zones prevents a feasible pump-and-treat cleanup 
There are unknown sources of contamination at the site, but the site can be divided into regions with 
known and unknown sources.
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Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No
No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?
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Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 275 365.75 365.75
number of wells 6 4 6

Electric
O&M labor
Materials
Maintenance
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment
Increased monitoring
Increased treatment capacity
Other #1
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

Site: Shaw AFB, SC - OU-2B UBC TCE Plume, Sumner, SC

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario

File: ShawScr_Draft 042701.xls, Sheet:Infosheet (2)
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30
5%

$2,461,514

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $9,212 ($161,181) N/A N/A N/A

0% $0 ($25,788) ($196,181)

10% N/A N/A ($83,289)

20% N/A N/A $47,398

30% N/A N/A $198,684

Hydraulic Optimization Summary
$9,212

Transport Optimization Summary
$0

($83,289)
$47,398

$198,684

Site: Shaw AFB, SC - OU-2B UBC TCE Plume, Sumner, SC

Transport Optimization

Maximum potential cost savings:

Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by ScenarioReduction in         
time-to-close-out

File: ShawScr_Draft 042701.xls, Sheet:Total_Analysis



Pre-Optimization Screening for Transport and Hydraulic Optimization

Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.

File: CHAAPScr_Draft 042701.xls, Sheet:Readme



Pre-Optimization Screening for Transport and Hydraulic Optimization

y

y

y

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

2) Todays Date:

12565 W. Center Rd.

3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

402-697-2613

5a) Are O&M costs > $100K/year (enter "y" or "n")?

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

Omaha, NE 68144-3869

5) General Questions

402-697-2655

Step 1: General Information

Phone
fax

dave.j.becker@usace.army.milemail

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

Cornhusker Army Ammunition Plant, Grand Island, Nebraska
02/23/01
Dave Becker
USACE

*** Note: We strongly recommend applying quantitative screening to this site. Please fill in the required information on 
Infosheet (1).

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.

Filename: CHAAPScr_Draft 042701.xls, Sheet: General_Screening



Pre-Optimization Screening for Transport and Hydraulic Optimization

3

1. Cleanup
2. Containment
3. Both

2

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

2

1. Yes
2. No
3. Don't know

2

1. Yes
2. No
3. Don't know

1. Yes
2. No
3. Don't know

50
5

700
750
5%

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Expected duration (years)

Discount rate

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)

Number of extraction wells

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Total pumping rate (gpm)

7) System Information

Site: Cornhusker Army Ammunition Plant, Grand Island, Nebraska

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 

Filename: CHAAPScr_Draft 042701.xls, Sheet: Infosheet (1)
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2

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

1
1. Yes
2. No

Is there an existing transport model? 1
1. Yes
2. No

1
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 700
number of wells 5

Electric $24,000
O&M labor $200,000
Materials $28,000
Maintenance $10,000
Discharge Fees
Analytical $100,000
Other #1
Other #2
Other #3

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$100,000

$18,000
$200,000
$20,000
$10,000

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

Scenario #1

469
5

$18,000
$200,000

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

$10,000

$100,000

Step 2b: Current Costs

Scenario #2

$45,000
$10,000

Step 2c: Estimated Costs for Scenarios 1 & 2

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$25,000
$5,000

$650,000

no new extraction wells new extraction wells (33% more)

33% less pumping 33% less pumping

9a) Enter Annual Costs for Each Scenario

$20,000

Scenario #2

469
7

8) Model/Site Information

Is the transport model up-to-date?

Filename: CHAAPScr_Draft 042701.xls, Sheet: Infosheet (1)
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Based on information input by user, this site is Level: 2

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $0 $0 $22,500 $22,500

Transport Optimization $0 $0 $75,000 $75,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: Cornhusker Army Ammunition Plant, Grand Island, Nebraska

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

File: CHAAPScr_Draft 042701.xls, Sheet:Modeling Costs
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pumping rate 700
number of wells 5

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $24,000 50 $460,049 $460,049
O&M labor $0 $200,000 50 $3,833,744 $3,833,744
Materials $0 $28,000 50 $536,724 $536,724
Maintenance $0 $10,000 50 $191,687 $191,687
Discharge Fees $0 $0 50 $0 $0
Analytical $0 $100,000 50 $1,916,872 $1,916,872
Other #1 $0 $0 50 $0 $0
Other #2 $0 $0 50 $0 $0
Other #3 $0 $0 50 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $362,000 $6,939,077 $6,939,077
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: Cornhusker Army Ammunition Plant, Grand Island, Nebraska

File: CHAAPScr_Draft 042701.xls, Sheet:Current
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pumping rate 469 (reduction of 33% from current system)
number of wells 5 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $18,000 50 $345,037 $345,037
O&M labor $0 $200,000 50 $3,833,744 $3,833,744
Materials $0 $20,000 50 $383,374 $383,374
Maintenance $0 $10,000 50 $191,687 $191,687
Discharge Fees $0 $0 50 $0 $0
Analytical $0 $100,000 50 $1,916,872 $1,916,872
Other #1 $0 $0 50 $0 $0
Other #2 $0 $0 50 $0 $0
Other #3 $0 $0 50 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $25,000 $0 $25,000
-Regulatory Process $5,000 $0 $5,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $52,500 $348,000 $6,670,715 $6,723,215
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: Cornhusker Army Ammunition Plant, Grand Island, Nebraska
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pumping rate 469 (reduction of 33% from current system)
number of wells 7 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $18,000 50 $345,037 $345,037
O&M labor $0 $200,000 50 $3,833,744 $3,833,744
Materials $0 $20,000 50 $383,374 $383,374
Maintenance $0 $10,000 50 $191,687 $191,687
Discharge Fees $0 $0 50 $0 $0
Analytical $0 $100,000 50 $1,916,872 $1,916,872
Other #1 $0 $0 50 $0 $0
Other #2 $0 $0 50 $0 $0
Other #3 $0 $0 50 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $45,000 $0 $45,000
-Regulatory Process $10,000 $0 $10,000
-New wells/pipes/equipment $650,000 $0 $650,000
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $727,500 $348,000 $6,670,715 $7,398,215
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: Cornhusker Army Ammunition Plant, Grand Island, Nebraska
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Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 700 469 469 700 931 931

number of wells 5 5 7 7 5 7

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $24,000 $18,000 $18,000 $0 $0 $0
O&M labor $200,000 $200,000 $200,000 $0 $0 $0
Materials $28,000 $20,000 $20,000 $0 $0 $0
Maintenance $10,000 $10,000 $10,000 $0 $0 $0
Discharge Fees $0 $0 $0 $0 $0 $0
Analytical $100,000 $100,000 $100,000 $0 $0 $0
Other #1 $0 $0 $0 $0 $0 $0
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $362,000 $348,000 $348,000 $0 $0 $0

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $0 $0 $0 $0 $0
     -Transport Modeling $0 $0 $0 $0 $0 $0
     -Optimization $0 $75,000 $75,000 $0 $0 $0

System Modification Costs
-Engineering design $0 $25,000 $45,000 $0 $0 $0
-Regulatory Process $0 $5,000 $10,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $650,000 $0 $0 $0
-Increased monitoring $0 $0 $0 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $0 $0
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $105,000 $780,000 $0 $0 $0

Life-cycle costs (NPV) $6,939,077 $6,775,715 $7,450,715 $0 $0 $0

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: Cornhusker Army Ammunition Plant, Grand Island, Nebraska
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50
5%

$6,939,077

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 $215,862 ($459,138)

0% $0 $163,362 ($511,638)

10% N/A N/A ($335,568)

20% N/A N/A ($110,853)

30% N/A N/A $175,947

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: Cornhusker Army Ammunition Plant, Grand Island, Nebraska
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Basic Information:

Site Classification: Tier 3

For additonal scenarios, go to ----------> Infosheet (2)

Site: Cornhusker Army Ammunition Plant, Grand Island, Nebraska

Site Classification

 

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

Both cleanup and containment are site objectives.
A feasible pump-and-treat cleanup solution with a time frame of less than 50 years exists.
There are no uncharacterized or unknown sources of contamination at the site.

File: CHAAPScr_Draft 042701.xls, Sheet:Classify
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Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No
No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?
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Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 700 931 931
number of wells 7 5 7

Electric
O&M labor
Materials
Maintenance
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment
Increased monitoring
Increased treatment capacity
Other #1
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

***Warning: Total pumping rates exceed the current treatment capacity in Scenarios 4 & 5. Thus, the treatment capacity needs to 
be increased. Please enter capital costs for 'increased treatment capacity' in the table below.

Site: Cornhusker Army Ammunition Plant, Grand Island, Nebraska

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario

File: CHAAPScr_Draft 042701.xls, Sheet:Infosheet (2)
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50
5%

$6,939,077

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $215,862 ($459,138) N/A N/A N/A

0% $0 $163,362 ($511,638)

10% N/A N/A ($335,568)

20% N/A N/A ($110,853)

30% N/A N/A $175,947

Hydraulic Optimization Summary
$215,862

Transport Optimization Summary
$163,362

($335,568)
($110,853)
$175,947

Site: Cornhusker Army Ammunition Plant, Grand Island, Nebraska

Transport Optimization

Maximum potential cost savings:

Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by ScenarioReduction in         
time-to-close-out
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Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.
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Code 832300 B5-2

y

y

y

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

Lakehurst, NJ 08733

5) General Questions

(732) 323 4857
FIGURAMJ@NAVAIR.NAVY.MIL

Step 1: General Information

Phone
fax

email

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

Lakehurst Area A, NJ
03/01/01
Michael Figura
Naval Air Engineering Station Lakehurst

*** Note: We strongly recommend applying quantitative screening to this site. Please fill in the required information on 
Infosheet (1).

2) Todays Date:
3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

(732) 323 2792

5a) Are O&M costs > $100K/year (enter "y" or "n")?

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.
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3

1. Cleanup
2. Containment
3. Both

3

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

2

1. Yes
2. No
3. Don't know

2

1. Yes
2. No
3. Don't know

1. Yes
2. No
3. Don't know

15
6

585
725
5%

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Expected duration (years)

Discount rate

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)

Number of extraction wells

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Total pumping rate (gpm)

7) System Information

Site: Lakehurst Area A, NJ

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 
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3

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

1
1. Yes
2. No

Is there an existing transport model? 1
1. Yes
2. No

1
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 585
number of wells 6

Electric $120,000
O&M labor $90,000
Materials $90,000
Maintenance
Discharge Fees
Analytical $90,000
Other #1 $50,000
Other #2 $30,000
Other #3 $20,000

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$120,000

$50,000

$120,000
$100,000
$100,000

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

$30,000

Scenario #1

391.95
6

$100,000
$90,000

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

$50,000
$90,000

Step 2b: Current Costs

Scenario #2

$15,000
$15,000

$50,000
$30,000
$20,000

Step 2c: Estimated Costs for Scenarios 1 & 2

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$10,000
$10,000

$45,000
$10,000

no new extraction wells new extraction wells (33% more)

33% less pumping 33% less pumping

9a) Enter Annual Costs for Each Scenario

$90,000

Scenario #2

391.95
8

8) Model/Site Information

Is the transport model up-to-date?
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Based on information input by user, this site is Level: 3

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $0 $0 $30,000 $30,000

Transport Optimization $0 $0 $100,000 $100,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: Lakehurst Area A, NJ

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 585
number of wells 6

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $120,000 15 $1,307,837 $1,307,837
O&M labor $0 $90,000 15 $980,878 $980,878
Materials $0 $90,000 15 $980,878 $980,878
Maintenance $0 $0 15 $0 $0
Discharge Fees $0 $0 15 $0 $0
Analytical $0 $90,000 15 $980,878 $980,878
Other #1 $0 $50,000 15 $544,932 $544,932
Other #2 $0 $30,000 15 $326,959 $326,959
Other #3 $0 $20,000 15 $217,973 $217,973

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $490,000 $5,340,334 $5,340,334
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: Lakehurst Area A, NJ

File: LakehurstScr_Draft 042701.xls, Sheet:Current



Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 391.95 (reduction of 33% from current system)
number of wells 6 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $100,000 15 $1,089,864 $1,089,864
O&M labor $0 $90,000 15 $980,878 $980,878
Materials $0 $90,000 15 $980,878 $980,878
Maintenance $0 $0 15 $0 $0
Discharge Fees $0 $0 15 $0 $0
Analytical $0 $90,000 15 $980,878 $980,878
Other #1 $0 $50,000 15 $544,932 $544,932
Other #2 $0 $30,000 15 $326,959 $326,959
Other #3 $0 $20,000 15 $217,973 $217,973

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $30,000 $0 $30,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $10,000 $0 $10,000
-Regulatory Process $10,000 $0 $10,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $50,000 $470,000 $5,122,361 $5,172,361
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: Lakehurst Area A, NJ
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pumping rate 391.95 (reduction of 33% from current system)
number of wells 8 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $120,000 15 $1,307,837 $1,307,837
O&M labor $0 $100,000 15 $1,089,864 $1,089,864
Materials $0 $100,000 15 $1,089,864 $1,089,864
Maintenance $0 $0 15 $0 $0
Discharge Fees $0 $0 15 $0 $0
Analytical $0 $120,000 15 $1,307,837 $1,307,837
Other #1 $0 $50,000 15 $544,932 $544,932
Other #2 $0 $50,000 15 $544,932 $544,932
Other #3 $0 $30,000 15 $326,959 $326,959

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $30,000 $0 $30,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $15,000 $0 $15,000
-Regulatory Process $15,000 $0 $15,000
-New wells/pipes/equipment $45,000 $0 $45,000
-Increased monitoring $10,000 $0 $10,000
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $115,000 $570,000 $6,212,225 $6,327,225
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: Lakehurst Area A, NJ
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 585 391.95 391.95 585 778.05 778.05

number of wells 6 6 8 8 6 8

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $120,000 $100,000 $120,000 $0 $0 $0
O&M labor $90,000 $90,000 $100,000 $0 $0 $0
Materials $90,000 $90,000 $100,000 $0 $0 $0
Maintenance $0 $0 $0 $0 $0 $0
Discharge Fees $0 $0 $0 $0 $0 $0
Analytical $90,000 $90,000 $120,000 $0 $0 $0
Other #1 $50,000 $50,000 $50,000 $0 $0 $0
Other #2 $30,000 $50,000 $50,000 $0 $0 $0
Other #3 $20,000 $30,000 $20,000 $0 $0 $0

Annual Subtotal $490,000 $500,000 $560,000 $0 $0 $0

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $0 $0 $0 $0 $0
     -Transport Modeling $0 $0 $0 $0 $0 $0
     -Optimization $0 $100,000 $100,000 $0 $0 $0

System Modification Costs
-Engineering design $0 $10,000 $15,000 $0 $0 $0
-Regulatory Process $0 $10,000 $15,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $45,000 $0 $0 $0
-Increased monitoring $0 $0 $10,000 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $0 $0
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $120,000 $185,000 $0 $0 $0

Life-cycle costs (NPV) $5,340,334 $5,569,320 $6,288,239 $0 $0 $0

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: Lakehurst Area A, NJ
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15
5%

$5,340,334

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 $167,973 ($986,891)

0% $0 ($228,986) ($947,905)

10% N/A N/A ($518,388)

20% N/A N/A ($56,258)

30% N/A N/A $440,962

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: Lakehurst Area A, NJ
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Basic Information:

Site Classification: Tier 3

For additonal scenarios, go to ----------> Infosheet (2)

Site: Lakehurst Area A, NJ

Site Classification

***Note: Potential obstacles to implementing modifications should be considered as the cost of 
optimization is likely not warranted if modifications cannot be made.

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

Both cleanup and containment are site objectives.
A feasible pump-and-treat cleanup solution with a time frame of less than 50 years exists.
There are no uncharacterized or unknown sources of contamination at the site.
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Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No
No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?
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Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 585 778.05 778.05
number of wells 8 6 8

Electric
O&M labor
Materials
Maintenance
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment
Increased monitoring
Increased treatment capacity
Other #1
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

***Warning: Total pumping rates exceed the current treatment capacity in Scenarios 4 & 5. Thus, the treatment capacity needs to 
be increased. Please enter capital costs for 'increased treatment capacity' in the table below.

Site: Lakehurst Area A, NJ

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario
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15
5%

$5,340,334

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $167,973 ($986,891) N/A N/A N/A

0% $0 ($228,986) ($947,905)

10% N/A N/A ($518,388)

20% N/A N/A ($56,258)

30% N/A N/A $440,962

Hydraulic Optimization Summary
$167,973

Transport Optimization Summary
$0

($518,388)
($56,258)
$440,962

Site: Lakehurst Area A, NJ

Transport Optimization

Maximum potential cost savings:

Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by ScenarioReduction in         
time-to-close-out
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Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.
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y

y

y

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

2) Todays Date:
3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

732-409-3020

5a) Are O&M costs > $100K/year (enter "y" or "n")?

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

Freehold, NJ 07728

5) General Questions

732-409-0344

2 Paragon Way

Step 1: General Information

Phone
fax

yzhang@geotransinc.comemail

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

MCAS - Cherry Point, NC
04/16/01
Yan Zhang

*** Note: We strongly recommend applying quantitative screening to this site. Please fill in the required information on 
Infosheet (1).

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.
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2

1. Cleanup
2. Containment
3. Both

2

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

2

1. Yes
2. No
3. Don't know

2

1. Yes
2. No
3. Don't know

1. Yes
2. No
3. Don't know

20
10
90
440
5%

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Expected duration (years)

Discount rate

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)

Number of extraction wells

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Total pumping rate (gpm)

7) System Information

Site: MCAS - Cherry Point, NC

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 
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Pre-Optimization Screening for Transport and Hydraulic Optimization

1

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

1
1. Yes
2. No

Is there an existing transport model? 1
1. Yes
2. No

2
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 90
number of wells 10

Electric $15,000
O&M labor $220,000
Materials
Maintenance
Discharge Fees $35,000
Analytical
Other #1
Other #2
Other #3

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$23,450

$12,000
$220,000

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

Scenario #1

60.3
10

$12,000
$220,000

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

$23,450

Step 2b: Current Costs

Scenario #2

$15,000
$15,000

Step 2c: Estimated Costs for Scenarios 1 & 2

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$10,000
$10,000

$1,000,000

no new extraction wells new extraction wells (33% more)

33% less pumping 33% less pumping

9a) Enter Annual Costs for Each Scenario

Scenario #2

60.3
14

8) Model/Site Information

Is the transport model up-to-date?
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Based on information input by user, this site is Level: 1

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $0 $0 $15,000 $15,000

Transport Optimization $0 $15,000 $50,000 $65,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: MCAS - Cherry Point, NC

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 90
number of wells 10

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $15,000 20 $196,280 $196,280
O&M labor $0 $220,000 20 $2,878,771 $2,878,771
Materials $0 $0 20 $0 $0
Maintenance $0 $0 20 $0 $0
Discharge Fees $0 $35,000 20 $457,986 $457,986
Analytical $0 $0 20 $0 $0
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $270,000 $3,533,037 $3,533,037
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: MCAS - Cherry Point, NC
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 60.3 (reduction of 33% from current system)
number of wells 10 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $12,000 20 $157,024 $157,024
O&M labor $0 $220,000 20 $2,878,771 $2,878,771
Materials $0 $0 20 $0 $0
Maintenance $0 $0 20 $0 $0
Discharge Fees $0 $23,450 20 $306,851 $306,851
Analytical $0 $0 20 $0 $0
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $10,000 $0 $10,000
-Regulatory Process $10,000 $0 $10,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $35,000 $255,450 $3,342,645 $3,377,645
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: MCAS - Cherry Point, NC
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 60.3 (reduction of 33% from current system)
number of wells 14 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $12,000 20 $157,024 $157,024
O&M labor $0 $220,000 20 $2,878,771 $2,878,771
Materials $0 $0 20 $0 $0
Maintenance $0 $0 20 $0 $0
Discharge Fees $0 $23,450 20 $306,851 $306,851
Analytical $0 $0 20 $0 $0
Other #1 $0 $0 20 $0 $0
Other #2 $0 $0 20 $0 $0
Other #3 $0 $0 20 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $15,000 $0 $15,000
-Regulatory Process $15,000 $0 $15,000
-New wells/pipes/equipment $1,000,000 $0 $1,000,000
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $1,045,000 $255,450 $3,342,645 $4,387,645
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: MCAS - Cherry Point, NC
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 90 60.3 60.3 90 119.7 119.7

number of wells 10 10 14 14 10 14

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $15,000 $12,000 $12,000 $0 $0 $0
O&M labor $220,000 $220,000 $220,000 $0 $0 $0
Materials $0 $0 $0 $0 $0 $0
Maintenance $0 $0 $0 $0 $0 $0
Discharge Fees $35,000 $23,450 $23,450 $0 $0 $0
Analytical $0 $0 $0 $0 $0 $0
Other #1 $0 $0 $0 $0 $0 $0
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $270,000 $255,450 $255,450 $0 $0 $0

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $0 $0 $0 $0 $0
     -Transport Modeling $0 $15,000 $15,000 $0 $0 $0
     -Optimization $0 $50,000 $50,000 $0 $0 $0

System Modification Costs
-Engineering design $0 $10,000 $15,000 $0 $0 $0
-Regulatory Process $0 $10,000 $15,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $1,000,000 $0 $0 $0
-Increased monitoring $0 $0 $0 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $0 $0
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $85,000 $1,095,000 $0 $0 $0

Life-cycle costs (NPV) $3,533,037 $3,427,645 $4,437,645 $0 $0 $0

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: MCAS - Cherry Point, NC
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Pre-Optimization Screening for Transport and Hydraulic Optimization

20
5%

$3,533,037

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 $155,391 ($854,609)

0% $0 $105,391 ($904,609)

10% N/A N/A ($697,374)

20% N/A N/A ($468,897)

30% N/A N/A ($217,002)

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: MCAS - Cherry Point, NC
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Basic Information:

Site Classification: Tier 3

For additonal scenarios, go to ----------> Infosheet (2)

Site: MCAS - Cherry Point, NC

Site Classification

 

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

The primary site objective is containment.
 
There are no uncharacterized or unknown sources of contamination at the site.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No
No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?

File: CherryPointScr_Draft 042701.xls, Sheet:Classify



Pre-Optimization Screening for Transport and Hydraulic Optimization

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 90 119.7 119.7
number of wells 14 10 14

Electric
O&M labor
Materials
Maintenance
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment
Increased monitoring
Increased treatment capacity
Other #1
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

Site: MCAS - Cherry Point, NC

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario
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Pre-Optimization Screening for Transport and Hydraulic Optimization

20
5%

$3,533,037

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $155,391 ($854,609) N/A N/A N/A

0% $0 $105,391 ($904,609)

10% N/A N/A ($697,374)

20% N/A N/A ($468,897)

30% N/A N/A ($217,002)

Hydraulic Optimization Summary
$155,391

Transport Optimization Summary
$105,391

($697,374)
($468,897)
($217,002)

Site: MCAS - Cherry Point, NC

Transport Optimization

Maximum potential cost savings:

Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by ScenarioReduction in         
time-to-close-out
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

y

y

n

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

2) Todays Date:
3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

732-409-3020

5a) Are O&M costs > $100K/year (enter "y" or "n")?

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

Freehold, NJ 07728

5) General Questions

732-409-0344

2 Paragon Way

Step 1: General Information

Phone
fax

yzhang@geotransinc.comemail

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

MCAS - Yuma, AZ
04/16/01
Yan Zhang

*** Note: Quantitative screening analysis is not recommended for this site.

*** Note: The estimated cleanup year for this site is too short. It is less likely to benefit from hydraulic optimization and/or 
transport optimization.

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

1

1. Cleanup
2. Containment
3. Both

2

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

2

1. Yes
2. No
3. Don't know

1

1. Yes
2. No
3. Don't know

1

1. Yes
2. No
3. Don't know

2
5

200
200
5%

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Expected duration (years)

Discount rate

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)

Number of extraction wells

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Total pumping rate (gpm)

7) System Information

Site: MCAS - Yuma, AZ

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 
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Pre-Optimization Screening for Transport and Hydraulic Optimization

1

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

1
1. Yes
2. No

Is there an existing transport model? 2
1. Yes
2. No

2
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 200
number of wells 5

Electric
O&M labor $150,000
Materials
Maintenance
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$120,000

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

Scenario #1

134
5

$120,000

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Step 2b: Current Costs

Scenario #2

$15,000
$15,000

Step 2c: Estimated Costs for Scenarios 1 & 2

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$10,000
$10,000

$13,000

no new extraction wells new extraction wells (33% more)

33% less pumping 33% less pumping

9a) Enter Annual Costs for Each Scenario

Scenario #2

134
7

8) Model/Site Information

Is the transport model up-to-date?
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Based on information input by user, this site is Level: 1

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $0 $0 $15,000 $15,000

Transport Optimization $0 $30,000 $50,000 $80,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: MCAS - Yuma, AZ

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 200
number of wells 5

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $0 2 $0 $0
O&M labor $0 $150,000 2 $292,857 $292,857
Materials $0 $0 2 $0 $0
Maintenance $0 $0 2 $0 $0
Discharge Fees $0 $0 2 $0 $0
Analytical $0 $0 2 $0 $0
Other #1 $0 $0 2 $0 $0
Other #2 $0 $0 2 $0 $0
Other #3 $0 $0 2 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $150,000 $292,857 $292,857
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: MCAS - Yuma, AZ
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 134 (reduction of 33% from current system)
number of wells 5 (same as current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $0 2 $0 $0
O&M labor $0 $120,000 2 $234,286 $234,286
Materials $0 $0 2 $0 $0
Maintenance $0 $0 2 $0 $0
Discharge Fees $0 $0 2 $0 $0
Analytical $0 $0 2 $0 $0
Other #1 $0 $0 2 $0 $0
Other #2 $0 $0 2 $0 $0
Other #3 $0 $0 2 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $10,000 $0 $10,000
-Regulatory Process $10,000 $0 $10,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $35,000 $120,000 $234,286 $269,286
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: MCAS - Yuma, AZ
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 134 (reduction of 33% from current system)
number of wells 7 (increase of 33% from current system)

Discount Rate: 5%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $0 2 $0 $0
O&M labor $0 $120,000 2 $234,286 $234,286
Materials $0 $0 2 $0 $0
Maintenance $0 $0 2 $0 $0
Discharge Fees $0 $0 2 $0 $0
Analytical $0 $0 2 $0 $0
Other #1 $0 $0 2 $0 $0
Other #2 $0 $0 2 $0 $0
Other #3 $0 $0 2 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $15,000 $0 $15,000
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $15,000 $0 $15,000
-Regulatory Process $15,000 $0 $15,000
-New wells/pipes/equipment $13,000 $0 $13,000
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $58,000 $120,000 $234,286 $292,286
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: MCAS - Yuma, AZ
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Discount Rate:   5%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 200 134 134 200 266 266

number of wells 5 5 7 7 5 7

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $0 $0 $0 $0 $0 $0
O&M labor $150,000 $120,000 $120,000 $0 $0 $0
Materials $0 $0 $0 $0 $0 $0
Maintenance $0 $0 $0 $0 $0 $0
Discharge Fees $0 $0 $0 $0 $0 $0
Analytical $0 $0 $0 $0 $0 $0
Other #1 $0 $0 $0 $0 $0 $0
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $150,000 $120,000 $120,000 $0 $0 $0

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $0 $0 $0 $0 $0
     -Transport Modeling $0 $30,000 $30,000 $0 $0 $0
     -Optimization $0 $50,000 $50,000 $0 $0 $0

System Modification Costs
-Engineering design $0 $10,000 $15,000 $0 $0 $0
-Regulatory Process $0 $10,000 $15,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $13,000 $0 $0 $0
-Increased monitoring $0 $0 $0 $0 $0 $0
-Increased treatment capacity $0 $0 $0 $0 $0 $0
-Other #1 $0 $0 $0 $0 $0 $0
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $100,000 $123,000 $0 $0 $0

Life-cycle costs (NPV) $292,857 $334,286 $357,286 $0 $0 $0

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: MCAS - Yuma, AZ
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Pre-Optimization Screening for Transport and Hydraulic Optimization

2
5%

$292,857

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 $23,571 $571

0% $0 ($41,429) ($64,429)

10% N/A N/A ($42,015)

20% N/A N/A ($19,382)

30% N/A N/A $3,473

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: MCAS - Yuma, AZ
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Basic Information:

Site Classification: Tier 3

For additonal scenarios, go to ----------> Infosheet (2)

Site: MCAS - Yuma, AZ

Site Classification

 

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

The primary site objective is cleanup.
A feasible pump-and-treat cleanup solution with a time frame of less than 50 years exists.
There are unknown sources of contamination at the site, but the site can be divided into regions with 
known and unknown sources.

File: YumaScr_Draft 042701.xls, Sheet:Classify



Pre-Optimization Screening for Transport and Hydraulic Optimization

Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No
No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 200 266 266
number of wells 7 5 7

Electric
O&M labor
Materials
Maintenance
Discharge Fees
Analytical
Other #1
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment
Increased monitoring
Increased treatment capacity
Other #1
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

***Warning: Total pumping rates exceed the current treatment capacity in Scenarios 4 & 5. Thus, the treatment capacity needs to 
be increased. Please enter capital costs for 'increased treatment capacity' in the table below.

Site: MCAS - Yuma, AZ

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario
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Pre-Optimization Screening for Transport and Hydraulic Optimization

2
5%

$292,857

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $23,571 $571 N/A N/A N/A

0% $0 ($41,429) ($64,429)

10% N/A N/A ($42,015)

20% N/A N/A ($19,382)

30% N/A N/A $3,473

Hydraulic Optimization Summary
$23,571

Transport Optimization Summary
$0

($42,015)
($19,382)

$3,473

Site: MCAS - Yuma, AZ

Transport Optimization

Maximum potential cost savings:

Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by ScenarioReduction in         
time-to-close-out
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Notes:

Instructions:

Item 1

Item 2
Item 3

Item 4

Item 5a

Item 5b

Item 5c

Item 6a
Item 6b

Item 6c

Item 6d

Item 6e

Item 7

Item 8a

Item 8b

Item 9a

Item 9b

Item 10a
Item 10b

Is site cleanup expected within 5 years? If less than 5 years, this site is unlikely to benefit 
from hydraulic and/or transport optimization.

Enter your name.  You will be the point of contact for this site during the pre-optimization 
screening process.
Enter your affiliation (i.e., EPA, USACE, name of private contractor, etc.) and contact 
information. 
Is the system annual O&M cost greater than $100K/yr? If lower than $100K/yr, this site is 
unlikely to benefit from hydraulic and/or transport optimization.
Is the flowrate lower than 50gpm?  If less than 50 gpm, this site is unlikely to benefit from 
hydraulic and/or transport optimization.

Enter the estimated up-front costs for Scenarios 3, 4, and 5.

Items 1 - 5c need to be entered in worksheet " General_Screening ".

Users are only allowed to input information in "General_Screening", "Infosheet 
(1)", and "Infosheet (2)", other sheets are calculated automatically.

Enter information regarding the flow and transport models for the site.  This information is 
used to estimate the cost of the optimization analysis.  If updated models are not available, 
costs for updating them will be included.
Enter the annual costs of the current O&M system and the estimated annual costs for 
Scenarios 1 and 2.
Enter the estimated up-front costs for Scenarios 1 and 2.

Only if the site is classified as Tier 1 or Tier 1 and 2, and the user is insterested in other optimization 
alternatives, the following lines in worksheet " Infosheet (2) " need to be entered.

Are there unknown or uncharacterized sources of contamination at the site?  If there are, 
transport model simulations will likely yield unreliable results.  Containing the current 
plume may be a more practical objective until these sources are characterized.
If the answer to 5d is “yes”, can the site be divided into two regions, one with and one 
without uncharacterized sources?  If the site can be divided into these two regions, 
transport optimization can be used potentially for the region with known and characterized 
sources.
Enter the correct information about the system (number of wells, pumping rate, etc.) in the 
cells to the right of list.  This information will be used to estimate the life-cycle costs 
associated with modified systems according to Scenarios.

Only if the answers to Item 5a, 5b, and 5c are "Yes", and the user is insterested in quantifying 
potential cost savings by hydraulic and/or transport optimization, the following lines in worksheet 
" Infosheet (1) " need to be entered.

The fields that need to be filled out by users are highlighted in light-blue.

THIS WORKSHEET SUMMARIZES INPUT REQUIRED BY USER

Enter the estimated annual costs for Scenarios 3, 4, and 5.

Enter information regarding the site complexity (ranging from Level 1-- 4).  This information 
is used to estimate the cost of the optimization analysis.   Costs increase with site 
complexity.

Enter the primary objective of the remediation system.  
Enter the ease with which modifications (e.g., new wells, increased pumping rate, 
increased treatment capacity, etc.) can be made to the current remediation system. 
Is cleanup of the site a feasible goal within 50 years based on the current system or a 
potentially modified pump-and-treat system?  If there are continuing sources or 
contaminated immobile zones, cleanup may not be a realistic objective. 

Enter the name of the site or plume.  This name will be used to identify the site  throughout 
the screening process.  The name should uniquely identify the site.
Enter the date that this spreadsheet is completed.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

y

y

y

Click to go to -------> Infosheet (1)
Click to go to -------> FRTR Optimization Web site

2) Todays Date:

GeoTrans, Inc.

3) Your Name:

5c) Is the estimated cleanup time > 5 years  (enter "y" or "n")?

(732) 409-3020

5a) Are O&M costs > $100K/year (enter "y" or "n")?

5b) Is the system flowrate > 50gpm  (enter "y" or "n")?

2 Paragon Way

5) General Questions

(732) 409-0344

Step 1: General Information

Phone
fax

Freehold, NJ 07728
yzhang@geotransinc.comemail

1) Name of Site/Plume:

4a) Your Affiliation
4b) Your Contact Information

Address

Former Blaine Navy Ammunition Depot, Hastings, Nebraska
12/04/02
Yan Zhang
GeoTrans, Inc.

*** Note: We strongly recommend applying quantitative screening to this site. Please fill in the required information on 
Infosheet (1).

*** Note: If the anwer to all 3 questions above are "y", this site is more likely to potentially benefit from hydraulic and/or 
transport optimization. If the user is  interested in quantifying potential cost savings that might result from hydraulic 
and/or transport optimzation simulation, please fill in the required information on "Infosheet(1)". Additionally, the user 
can goes to the FRTR optimization web site for information on hydraulic and transport optimization software.
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Pre-Optimization Screening for Transport and Hydraulic Optimization

1

1. Cleanup
2. Containment
3. Both

2

1. Easy
2. Relatively easy
3. Relatively difficult
4. Difficult
5. Impossible

2

1. Yes
2. No
3. Don't know

2

1. Yes
2. No
3. Don't know

1. Yes
2. No
3. Don't know

50
17

4068
8000
3.5%

Fill in this sheet ONLY if the answer to all 3 questions in sheet "General_Screening" are "Yes" and you are interested 
in quantifying potential cost savings from hydraulic and/or transport optimization.

Expected duration (years)

Discount rate

Choose one (1, 2, or 3) (Leave it blank  if the answer to question 6d) is "No".)

Number of extraction wells

Step 2a: Site Background and Information

Total treatment capacity (gpm)

6a) What is the current main objective for the remediation system?

6b) If optimization were to recommend modifications that would result in a significant 
reduction in remediation system life-cycle costs, describe the ease of implementing these 
modifications.  

Choose one (1, 2 or 3)

6d) Are there unknown or uncharacterized sources of contamination at the site?

Total pumping rate (gpm)

7) System Information

Site: Former Blaine Navy Ammunition Depot, Hastings, Nebraska

USER INPUT INTO THIS SHEET IS OPTIONAL

Choose one (1, 2, 3, 4, or 5)

6c) Are there any continuing sources, immobile zones, or other factors that likely would 
prevent a feasible pump-and-treat solution in 50 years or less?
Choose one (1, 2, or 3)

6) Background Questions

Choose one (1, 2, or 3)

6e) If the anwer to question 6d) is Yes, can the site be divided into different operable units in 
which the unknown sources are contained or addressed by an alternative solution and the 
remaining portion can be cleaned up by a pump and treat system? 
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Pre-Optimization Screening for Transport and Hydraulic Optimization

2

8b) Model information (Choose one, 1 or 2)
Is there an existing flow model? 1

1. Yes
2. No

1
1. Yes
2. No

Is there an existing transport model? 1
1. Yes
2. No

1
1. Yes
2. No

Item
Current 
System

pumping rate (gpm) 4068
number of wells 17

Electric $187,128
O&M labor $115,000
Materials $1,151,244
Maintenance
Discharge Fees $268,488
Analytical
Other #1 $300,000
Other #2
Other #3

Item
Current 
System

Engineering design $0
Regulatory Process $0
New wells/pipes/equipment $0
Increased monitoring $0
Increased treatment capacity $0
Other #1 $0
Other #2 $0
Other #3 $0

Check cost savings, go to ---------> Cost_Comp
Check site classification, go to ---------> Classify

Choose one (1, 2, 3, or 4)
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model

no new extraction wells new extraction wells (33% more)

$179,887

$125,376
$115,000
$771,333

33% less pumping 33% less pumping

Is the flow model up-to-date?

8a) How complex is the site? (Level 1 -- 4)

Scenario #1

2725.56
17

$125,376
$115,000

Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

$300,000

$179,887

$1,342,440
$2,013,660

Step 2b: Current Costs

Scenario #2

$15,000
$15,000

$300,000

Step 2c: Estimated Costs for Scenarios 1 & 2

9b) Enter Up-Front Costs for Each Scenario

Scenario #1

$10,000
$10,000

$2,400,000

no new extraction wells new extraction wells (33% more)

33% less pumping 33% less pumping

$2,013,660
$1,342,440

9a) Enter Annual Costs for Each Scenario

$771,333

Scenario #2

2725.56
23

8) Model/Site Information

Is the transport model up-to-date?
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Based on information input by user, this site is Level: 2

Flow Modeling
Transport 
Modeling Optimization Total

Hydraulic Optimization $0 $0 $22,500 $22,500

Transport Optimization $0 $0 $75,000 $75,000

Assumed Costs for Level 1: one contaminant simulated and less than 5 model layers
1. Cost for creating a new flow model for Level 1 is $30,000
2. Cost for updating an existing flow model for Level 1 is $15,000
3. Cost for hydraulic optimization for Level 1 is $15,000
4. Cost for creating a new transport model for Level 1 is $30,000
5. Cost for updating an existing transport model for Level 1 is $15,000
6. Cost for tranport optimization for Level 1 is $50,000

Escalation Factors for Levels 2-4
Level 2: Level 1 * 1.5
Level 3: Level 1 * 2.0
Level 4: Level 1 * 2.5

Note:
Level 1: simulation of one contaminant sufficient for remedy evaluation, and less than 5 model layers
Level 2: simulation of two contaminants sufficient for remedy evaluation, and/or 5-10 model layers
Level 3: simulation of three or more contaminants required, and/or more than 10 model layers

Costs of Modeling and Optimization Analyses

Site: Former Blaine Navy Ammunition Depot, Hastings, Nebraska

Level 4: rigorous simulation of both unsaturated and saturated zones, and/or multiple phases, and/or 
fractured bedrock in transport model
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 4068
number of wells 17

Discount Rate: 4%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $187,128 50 $4,542,825 $4,542,825
O&M labor $0 $115,000 50 $2,791,805 $2,791,805
Materials $0 $1,151,244 50 $27,948,249 $27,948,249
Maintenance $0 $0 50 $0 $0
Discharge Fees $0 $268,488 50 $6,517,966 $6,517,966
Analytical $0 $0 50 $0 $0
Other #1 $0 $300,000 50 $7,282,969 $7,282,969
Other #2 $0 $0 50 $0 $0
Other #3 $0 $0 50 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $0 $0 $0
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $0 $0 $0
-Regulatory Process $0 $0 $0
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $0 $0 $0
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $0 $2,021,860 $49,083,815 $49,083,815
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Current System

Site: Former Blaine Navy Ammunition Depot, Hastings, Nebraska
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 2725.56 (reduction of 33% from current system)
number of wells 17 (same as current system)

Discount Rate: 4%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $125,376 50 $3,043,693 $3,043,693
O&M labor $0 $115,000 50 $2,791,805 $2,791,805
Materials $0 $771,333 50 $18,725,327 $18,725,327
Maintenance $0 $0 50 $0 $0
Discharge Fees $0 $179,887 50 $4,367,037 $4,367,037
Analytical $0 $0 50 $0 $0
Other #1 $0 $300,000 50 $7,282,969 $7,282,969
Other #2 $0 $0 50 $0 $0
Other #3 $0 $0 50 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $10,000 $0 $10,000
-Regulatory Process $10,000 $0 $10,000
-New wells/pipes/equipment $0 $0 $0
-Increased monitoring $0 $0 $0
-Increased treatment capacity $1,342,440 $0 $1,342,440
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $1,384,940 $1,491,596 $36,210,831 $37,595,771
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #1

Site: Former Blaine Navy Ammunition Depot, Hastings, Nebraska
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Pre-Optimization Screening for Transport and Hydraulic Optimization

pumping rate 2725.56 (reduction of 33% from current system)
number of wells 23 (increase of 33% from current system)

Discount Rate: 4%

Up-Front Costs Annual Costs # Years
Total of Annual 

Costs Total Costs

O&M Costs
Electric $0 $125,376 50 $3,043,693 $3,043,693
O&M labor $0 $115,000 50 $2,791,805 $2,791,805
Materials $0 $771,333 50 $18,725,327 $18,725,327
Maintenance $0 $0 50 $0 $0
Discharge Fees $0 $179,887 50 $4,367,037 $4,367,037
Analytical $0 $0 50 $0 $0
Other #1 $0 $300,000 50 $7,282,969 $7,282,969
Other #2 $0 $0 50 $0 $0
Other #3 $0 $0 50 $0 $0

Costs of Analysis
     -Flow Modeling $0 $0 $0
     -Transport Modeling $0 $0 $0
     -Optimization $22,500 $0 $22,500
     -Other 1 $0 $0 $0

System Modification Costs   
-Engineering design $15,000 $0 $15,000
-Regulatory Process $15,000 $0 $15,000
-New wells/pipes/equipment $2,400,000 $0 $2,400,000
-Increased monitoring $0 $0 $0
-Increased treatment capacity $1,342,440 $0 $1,342,440
-Other #1 $0 $0 $0
-Other #2 $0 $0 $0

Total Costs $3,794,940 $1,491,596 $36,210,831 $40,005,771
Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Hydraulic Optimization Screening Analysis -- Scenario #2

Site: Former Blaine Navy Ammunition Depot, Hastings, Nebraska
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Discount Rate:   4%

Scenario 1: pumping rate decreased by 33%, no new wells
Scenario 2: pumping rate decreased by 33%, plus 33% additional wells (new)
Scenario 3: current pumping rate, plus 33% additional wells (new)
Scenario 4: pumping rate increased by 33%, no new wells
Scenario 5: pumping rate increased by 33%, plus 33% additional wells (new)

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5
pumping rate (gpm) 4068 2725.56 2725.56 4068 5410.44 5410.44

number of wells 17 17 23 23 17 23

Annual Annual Annual Annual Annual Annual
O&M Costs

Electric $187,128 $125,376 $125,376 $187,128 $248,880 $248,880
O&M labor $115,000 $115,000 $115,000 $115,000 $115,000 $115,000
Materials $1,151,244 $771,333 $771,333 $1,151,244 $1,531,155 $1,531,155
Maintenance $0 $0 $0 $0 $0 $0
Discharge Fees $268,488 $179,887 $179,887 $268,488 $357,089 $357,089
Analytical $0 $0 $0 $0 $0 $0
Other #1 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000
Other #2 $0 $0 $0 $0 $0 $0
Other #3 $0 $0 $0 $0 $0 $0

Annual Subtotal $2,021,860 $1,491,596 $1,491,596 $2,021,860 $2,552,124 $2,552,124

Upfront Upfront Upfront Upfront Upfront Upfront
Costs of Analysis
     -Flow Modeling $0 $0 $0 $0 $0 $0
     -Transport Modeling $0 $0 $0 $0 $0 $0
     -Optimization $0 $75,000 $75,000 $75,000 $75,000 $75,000

System Modification Costs
-Engineering design $0 $10,000 $15,000 $0 $0 $0
-Regulatory Process $0 $10,000 $15,000 $0 $0 $0
-New wells/pipes/equipment $0 $0 $2,400,000 $2,400,000 $0 $2,400,000
-Increased monitoring $0 $0 $0 $0 $0 $0
-Increased treatment capacity $0 $1,342,440 $1,342,440 $0 $1,342,440 $134,244,000
-Other #1 $0 $0 $0 $0 $20,136,600 $20,136,600
-Other #2 $0 $0 $0 $0 $0 $0

Upfront Subtotal $0 $1,437,440 $3,847,440 $2,475,000 $21,554,040 $156,855,600

Life-cycle costs (NPV) $49,083,815 $37,648,271 $40,058,271 $51,558,815 $83,510,838 $218,812,398

Note: All costs are in present-day dollars.  The discount rate is applied to annual costs to calculate the total worth of annual
         costs (in present-day dollars) over the specified number of years.

Transport Optimization Screening Analysis -- All Scenarios

Site: Former Blaine Navy Ammunition Depot, Hastings, Nebraska
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Pre-Optimization Screening for Transport and Hydraulic Optimization

50
3.5%

$49,083,815

Current Scenario #1 Scenario #2
Hydraulic Optimization 0% $0 $11,488,043 $9,078,043

0% $0 $11,435,543 $9,025,543

10% N/A N/A $10,507,852

20% N/A N/A $12,268,370

30% N/A N/A $14,359,313

Assumed Reduction in 
Time-to-Close-Out

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Transport Optimization

Cost Savings by Scenario

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Site: Former Blaine Navy Ammunition Depot, Hastings, Nebraska
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Pre-Optimization Screening for Transport and Hydraulic Optimization

Basic Information:

Site Classification: Tier 1 and 2

For additonal scenarios, go to ----------> Infosheet (2)

Site: Former Blaine Navy Ammunition Depot, Hastings, Nebraska

Site Classification

***We strongly suggest applying alternative transport optimization scenarios to this site. Please 
go to Infosheet (2) to enter additional cost information for Scenarios 3 through 5.

 

***Note: Please review the " Cost_Comp " worksheet for more detailed information regarding the 
potential cost savings associated with specific scenarios.

The primary site objective is cleanup.
A feasible pump-and-treat cleanup solution with a time frame of less than 50 years exists.
There are no uncharacterized or unknown sources of contamination at the site.

File: HastingsScr_Draft 120402.xls, Sheet:Classify



Pre-Optimization Screening for Transport and Hydraulic Optimization

Rationale for Classifying Sites into Tiers

Is containment the only objective
of the system (i.e., not cleanup)?

Is the site complexity Level 4?

Is cleanup within 50 years considered
feasible for current or potentially
modified pump-and-treat system?

Is the potential cost savings  from
transport optimization Scenario 2b

greater than $500,000?

Is the potential cost savings from
 hydraulic optimization Scenario 1 greater

than $300,000?

Is the potential cost savings from hydraulic
optimization Scenario 1 greater than

$300,000?

Is the potential cost savings from
transport optimization Scenario 2b
more than 5 times greater than the

potential cost savings from hydraulic
optimization Scenario 1?

Tier1 & 2Tier1 Tier 2 Tier 3

No

Yes

No

Yes

No

No No

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

Are there unknown or uncharacterized
 sources of contamination?

Can the site be divided into regions
of known and unknown sources of

contamination?

File: HastingsScr_Draft 120402.xls, Sheet:Classify



Pre-Optimization Screening for Transport and Hydraulic Optimization

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

pumping rate (gpm) 4068 5410.44 5410.44
number of wells 23 17 23

Electric $187,128 $248,880 $248,880
O&M labor $115,000 $115,000 $115,000
Materials $1,151,244 $1,531,155 $1,531,155
Maintenance
Discharge Fees $268,488 $357,089 $357,089
Analytical
Other #1 $300,000 $300,000 $300,000
Other #2
Other #3

Item Scenario #3 Scenario #4 Scenario #5

new extraction wells (33% more) no new extraction wells new extraction wells (33% more)

no change to pumping 33% more pumping 33% more pumping

Engineering design
Regulatory Process
New wells/pipes/equipment $2,400,000 $2,400,000
Increased monitoring
Increased treatment capacity $1,342,440 $134,244,000
Other #1 $20,136,600 $20,136,600
Other #2
Other #3

Check for cost savings analysis, go to -------> Total_Analysis

10b) Enter Up-Front Costs for Each Scenario

USER INPUT INTO THIS SHEET IS OPTIONAL
Fill out this table ONLY if the site is classified as Tier 1 (or Tier 1 and 2), and if you are interested in evaluating 

additional transport optimization alternatives.

Site: Former Blaine Navy Ammunition Depot, Hastings, Nebraska

Estimated Costs for Transport Optimization Scenarios
10a) Enter Annual Costs for Each Scenario

File: HastingsScr_Draft 120402.xls, Sheet:Infosheet (2)



Pre-Optimization Screening for Transport and Hydraulic Optimization

50
3.5%

$49,083,815

Current Scenario #1 Scenario #2 Scenario #3 Scenario #4 Scenario #5

Hydraulic Optimization 0% $0 $11,488,043 $9,078,043 N/A N/A N/A

0% $0 $11,435,543 $9,025,543 ($2,475,000) ($34,427,023) ($169,728,583)

10% N/A N/A $10,507,852 ($465,729) ($31,890,790) ($167,192,350)

20% N/A N/A $12,268,370 $1,920,654 ($28,878,541) ($164,180,101)

30% N/A N/A $14,359,313 $4,754,929 ($25,300,934) ($160,602,494)

Hydraulic Optimization Summary
$11,488,043

Transport Optimization Summary
$11,435,543
$10,507,852
$12,268,370
$14,359,313

Site: Former Blaine Navy Ammunition Depot, Hastings, Nebraska

Transport Optimization

Maximum potential cost savings:

Maximum potential cost savings, 30% reduction in cleanup time:

Hydraulic and Transport Optimization Potential Cost Savings Analysis

Maximum potential cost savings, no reduction in cleanup time:
Maximum potential cost savings, 10% reduction in cleanup time:
Maximum potential cost savings, 20% reduction in cleanup time:

Expected Duration:
Discount Rate:
Current forecasted cost (NPV):

Cost Savings by ScenarioReduction in         
time-to-close-out
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